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Disclaimer 
 

The information contained in this Request for Proposal (RFP) document or 

subsequently provided to Bidders, whether verbally or in documentary or any 

other form by or on behalf of Dharamshala Smart City Limited or any of its 

employees or advisers, is provided to Bidders on the terms and conditions set out 

in this RFP document and such other terms and conditions subject to which such 

information is provided. 

This RFP document is not an agreement or an offer to the prospective Bidders or 

any other person. The purpose of this RFP document is to provide interested 

parties with information that may be useful to them in the formulation of their 

proposals pursuant to this RFP document. This RFP document includes statements, 

which reflect various assumptions and assessments arrived in relation to the 

proposed assignment. Such assumptions, assessments and statements do not 

purpose to contain all the information that each Bidder may require. This RFP 

document may not be appropriate for all persons, and it is not possible for 

Department, its employees or advisers to consider the objectives, technical 

expertise and particular needs of each party who reads or uses this RFP document. 

The assumptions, assessments, statements and information contained in this RFP 

document, may not be complete, accurate, adequate or correct. Each Bidder 

should, therefore, conduct its own investigations and analysis and should check 

the accuracy, adequacy, correctness, reliability and completeness of the 

assumptions, assessments and information contained in this RFP document and 

obtain independent advice from appropriate sources. 

Information provided in this RFP document to the Bidders may be on a wide range 

of matters, some of which may depend upon interpretation of law. The information 

given is not intended to be an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. 

Dharamshala Smart City Limited accepts no responsibility for the accuracy or 

otherwise for any interpretation or opinion on the law expressed herein. 

Dharamshala Smart City Limited, its employees and advisers make no 

representation or warranty and shall have no liability to any person including any 

Bidder under any law, statute, rules or regulations or tort, principles of restitution 

or unjust enrichment or otherwise for any loss, damages, cost or expense which 

may arise from or be incurred or suffered on account of anything contained in this 

RFP document or otherwise, including the accuracy, adequacy, correctness, 

reliability or completeness of the RFP document and any assessment, assumption, 

statement or information contained therein or deemed to form part of this RFP 

document or arising in any way in this Selection Process. Dharamshala Smart City 

Limited also accepts no liability of any nature whether resulting from negligence 

or otherwise however caused arising from reliance of any Bidder upon the 

statements contained in this RFP document.  
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Dharamshala Smart City Limited may in its absolute discretion, but without being 

under any obligation to do so, update, amend or supplement the information, 

assessment or assumption contained in this RFP document.  

The issue of this RFP document does not imply that DSCL is bound to select a 

Bidder or to appoint the Selected Bidder, as the case may be, for the proposed 

Assignment and Dharamshala Smart City Limited reserves the right to reject all 

or any of the Proposals without assigning any reasons whatsoever. 

The Bidder shall bear all its costs associated with or relating to the preparation 

and submission of its proposal including but not limited to preparation, copying, 

postage, delivery fees, expenses associated with any demonstrations or 

presentations which may be required by Dharamshala Smart City Limited or any 

other costs incurred in connection with or relating to its Proposal. All such costs 

and expenses will remain with the Bidder and Dharamshala Smart City Limited 

shall not be liable in any manner whatsoever for the same or for any other costs 

or other expenses incurred by Bidder in preparation for submission of the Proposal, 

regardless of the conduct or outcome of the Selection Process. 
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List of Abbreviations and Definitions  
 

List of Abbreviations 

ABD Area Based Development 

AMC Annual Maintenance Contract 

BEC Bid Evaluation Committee 

BOQ Bill of Quantities 

BSNL Bharat Sanchar Nigam Limited 

CBSE Central Board of Secondary Education 

CEO Chief Executive Officer 

CH Chainage 

D.C Deputy Commissioner 

DMC Dharamshala Municipal Corporation 

DSCL Dharamshala Smart City Limited 

DPR Detail project Report 

EIC Engineer in Charge 

FR Feasibility report 

HP Himachal Pradesh 

HPSEB Himachal Pradesh State Electricity Board  

INR Indian Rupees 

IPH Irrigation and public health  

MD Managing Director 

MC  Municipal Corporation 

MS Mild Steel 

NIT Notice Inviting Tender 

PCP Pan-City Proposals 

PIS Public Information System 

PMC Project Management Consultants 

PWD Public Work Department 

RFP Request for proposal 

RMC Regional Mountaineering Centre 

SCP Smart City Proposal 

SS Stainless Steel 

SPV Special Purpose Vehicle 
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Definitions: 
In this “Bid / RFP Document” the following words and expression will have the 

meaning as herein defined where the context so admits 

1. “Affiliate” shall mean a company that either directly or indirectly 

a. controls or 

b. is controlled by or 

c. is under common control with 

d. A Bidding Company and “control” means ownership by one company 

of at least twenty six percent (26%) of the voting rights of the other 

company. 

2. “ABD” Shall mean Area Based Development in the Dharamshala Smart city 

proposals. 

3. "Authority" shall refer to DSCL 

4. "B.I.S" shall mean specifications of Bureau of Indian Standards (BIS); 

5. “Bid / Tender” shall mean the Techno Commercial and Price Bid submitted 

by the Bidder along with all documents / credentials / attachments / 

annexure etc., in response to this RFP, in accordance with the terms and 

conditions hereof. 

6. “Bidder / Bidding Company” shall mean Bidding Company submitting the 

Bid. Any reference to the Bidder includes Bidding Company / including its 

successors, executors and permitted assigns as the context may require; 

7. “Bid Deadline” shall mean the last date and time for submission of Bid in 

response to this RFP as specified in Bid information Sheet; 

8. “Bid Capacity” shall means capacity offered by the bidder in his Bid under 

invitation. 

9. “BOQ” Bill of Quantity  

10. “Chartered Accountant” shall mean a person practicing in India or a firm 

whereof all the partners practicing in India as a Chartered Accountant(s) 

within the meaning of the Chartered Accountants Act, 1949; 

11. “Competent Authority’’ shall mean Managing Director cum CEO of 

DHARAMSHALA SMART CITY LIMITED himself and / or a person or group of 

persons nominated by Managing Director / CEO for the mentioned purpose 

herein; 

12.“Commencement Date” shall be the 15th day of issue of the Letter of 
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Award or the date of signing the contract whichever is earlier. 

13.“Commissioning” means Successful operation of the Project / Works by 

the successful Bidder, for the purpose of carrying out Performance Test(s) 

as defined in RFP. 

14.“Company” shall mean a body incorporated in India under the Companies 

Act, 1956 or Companies Act, 2013 including any amendment thereto; 

15. “Completion Date” shall mean the end date for completion of works which 

will be the date of issuance of the completion certificate 

16.“Contract” Agreement made between DSCL and the selected bidder on 

issue of Letter of Award. 

17.“Contract date” Date of signing the contract  

18.“Contract Amount” The total price quoted by the selected bidder 

19. “DSCL” Dharamshala Smart City Limited 

20.“DLP” Defect Liability Period 

21.“Engineer” / “Engineer-in-Charge” means the Engineer appointed by 

DSCL for the supervision and management of the Project 

22.“HPSEB” means Himachal Pradesh State Electricity Board 

23.“PMC” means Project Management Consultants 

24.Price Bid” shall mean the Bidder’s quoted Price as per the Section - IV of 

this RFP; 

25."RFP" shall mean Request for Proposal (RFP) / Bid Document / Tender 

Document 

Interpretations 
1. Words comprising the singular shall include the plural & vice versa. 

2. An applicable law shall be construed as reference to such applicable law 

including its amendments or re-enactments from time to time. 

3. A time of day shall save as otherwise provided in any agreement or 

document be construed as a reference to Indian Standard Time. 

4. Different parts of this contract are to be taken as mutually explanatory and 

supplementary to each other and if there is any differentiation between or 

among the parts of this contract, they shall be interpreted in a harmonious 

manner so as to give effect to each part. 

5. The table of contents and any headings or sub headings in the contract has 

been inserted for case of reference only & shall not affect the interpretation 

of this agreement. 
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1. Instruction to Bidders 
 

   
1.1  General Information and Guidelines 

 
1.1.1 Purpose 
DHARAMSHALA SMART CITY LIMITED seeks the services of a reputed company, 

for “Construction of Toilet blocks in Govt. Senior Secondary Boys School 

Dharamshala” (hereinafter referred to as the “Project”). This document provides 

information to enable the bidders to understand the broad requirements to submit 

their Proposals. The detailed scope of work is provided in Section 2.1 of this RFP 

document. 

 

1.1.2  Consortium 
i. The Bidder for participation in the Selection Process, may be a single entity 

or a group of entities (the “Consortium”), coming together to execute the 

project. The term 'Bidder' used herein would apply to both a single Entity 

and a Consortium. 

ii. The Successful Bidder at no given point of time, may assign or delegate its 

rights, duties or obligations under the Agreement/ Contract except with 

prior written consent of the Authority 

iii. No bidder applying individually, or as a member of a Consortium, as the 

case may be, can be a member of any other consortium bidding for the 

Project. 

iv. In the event the bidder is a Consortium, it shall, comply with the following 

additional requirements: 

a) Number of members in a consortium shall not exceed 2 (Two) including the 

Lead Member 

b) The Members of the Consortium shall nominate one member as the Lead 

Member 

c) The Members of the Consortium shall be jointly and severally responsible 

for successful implementation of the Project throughout the terms of the 

contract. 

d) The Lead Member shall be authorized and shall be fully responsible for the 

accuracy and veracity of the representations and information submitted 
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by the Consortium or its members respectively from time to time in the 

response to this RFP. 

e) The Members of the Consortium shall submit a Consortium Agreement set 

out in Annexure 1.4 inter alia consisting of the following: 

 Undertake that each of the members of the Consortium shall have an 

independent, definite and separate scope of work, allocated as per each 

member’s field of expertise.  

 Commit to the profit and loss sharing ratio of each member.  

 Commit to the scope of work, rights, obligations and liabilities to be held 

by each member.  

 Provide a brief description of the roles and responsibilities of individual 

members; and clearly define the proposed administrative arrangements 

(organization chart) for the management and execution of the Project. 

 Include a statement to the effect that all the members of the Consortium 

shall be jointly and separately liable for all obligations in relation to the 

Contract until the completion of the Project in accordance with the 

Contract 

f) In case the Successful Bidder is a Consortium, then no change in the Lead 

member is permissible. Change of the other member in the Consortium 

can be done only under extreme circumstances such as non-performance 

of that member, insolvency or bankruptcy of that member, which shall be 

done only with the prior written approval of the AUTHORITY. Provided that 

in the event of any such approved change of Consortium member, the 

member (company) replacing outgoing Consortium member shall have 

same or higher financial, technical and legal qualifications as the outgoing 

member, and to the satisfaction of DHARAMSHALA SMART CITY LIMITED. 

In the event AUTHORITY does not grant approval for the change of the 

Consortium member (other than the Lead Member) or suitably qualified 

replacement member (companies) are not available/ found, the exit of 

such Consortium member shall constitute a breach of the Contract. 
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g) All members of the consortium are required to follow the highest level of 

work ethics, if any member of the consortium has a Conflict of Interest or 

indulges in Prohibited Practices; the whole Consortium is liable to be 

disqualified. Further, in the event any entity has been barred by the 

Central Government, any State Government, a statutory authority or a 

public sector undertaking, as the case may be, from participating in any 

project or bid, and the bar subsists as on the date of Last Date of 

Submission, it would not be eligible to submit a Proposal either by itself 

or as part of a Consortium. 

 

1.1.3 Sub-Contracting 
 
Sub-Contracting is not allowed for this RFP 

 
 
1.1.4  Completeness of Bid 
 
The bid should be complete in all respects. Failure to furnish all information 

required by the RFP document or submission of a proposal not substantially 

responsive to the RFP document in every respect will be at the bidder's risk and 

may result in rejection of its Bid and forfeiture of the EMD. 

 
 
1.1.5  Proposal Preparation Costs 
 
1 The bidder shall submit the bid at its cost and expense. AUTHORITY shall 

not be held responsible for any cost incurred by the bidder. Submission of 

a bid does not entitle the bidder to claim any cost and rights over 

AUTHORITY and AUTHORITY shall be at liberty to cancel any or all bids 

without giving any notice. 

2 All materials submitted by the bidder shall be the absolute property of 

AUTHORITY and no copyright etc. shall be entertained by AUTHORITY. 

 

1.1.6 Pre-bid Meeting and Queries 
 
1. AUTHORITY will host a Pre-Bid meeting as per the date mentioned in the 

RFP Bid Information Sheet. The authorized representatives of the interested 

bidders may attend the pre-bid meeting. The purpose of the online meeting 

is to provide bidders with information regarding the RFP and the proposed 

solution requirements in reference to the RFP. Pre-Bid meeting will also 
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provide each bidder with an opportunity to seek clarifications regarding any 

aspect of the RFP and the Project. 

2. All bidders shall e-mail their queries to dscltender@gmail.com in the form 

and manner as prescribed in Annexure 5. The response to the queries will 

be published on www.hptenders.gov.in. No queries will be entertained 

thereafter. The response of AUTHORITY shall become integral part of RFP 

document. AUTHORITY shall not make any warranty as to the accuracy and 

completeness of responses. 

3. AUTHORITY shall endeavor to respond to the questions raised or 

clarifications sought by the Bidders. However, AUTHORITY reserves the 

right not to respond to any question or provide any clarification, in its sole 

discretion, and nothing in this clause shall be taken or read as compelling 

or requiring AUTHORITY to respond to any question or to provide any 

clarification. 

4. AUTHORITY may also on its own motion, if deemed necessary, issue 

interpretations and clarifications to all Bidders. All clarifications and 

interpretations issued by AUTHORITY shall be deemed to be part of the 

Bidding Documents. Verbal clarifications and information given by 

AUTHORITY or its employees or representatives shall not in any way or 

manner be binding on AUTHORITY. 

   
1.1.7  Amendment of RFP Document 
1 All the amendments made in the document would be published on the e-

Tendering Portal only and shall be part of RFP. 

2 The Bidders are advised to visit the e-tendering portal on regular basis to 

check for necessary updates. AUTHORITY also reserves the right to amend 

the dates mentioned in this RFP. 

 
 
1.1.8  Supplementary Information to the RFP 
If AUTHORITY deems it appropriate to revise any part of this RFP or to issue 

additional data to clarify an interpretation of provisions of this RFP, it may issue 

corrigendum(s) to this RFP. Any such corrigendum shall be deemed to be 

incorporated by this reference into this RFP. 
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1.1.9  DHARAMSHALA SMART CITY LIMITED’s Right to Terminate the Process 
 

AUTHORITY may terminate the RFP process at any time and without assigning any 

reason. AUTHORITY reserves the right to amend/ edit/ add/ delete any clause of 

this RFP Document. This will be informed to all and will become part of the RFP 

and information for the same would be published on the e-Tendering portal. 

1.1.10 Site Visit and Verification of Information 
 

a) The Bidder are encouraged to visit and examine the site or sites and obtain 

for itself, at its own responsibility and risk, all information that may be 

necessary for submission of the bid and entering into the Contract. The 

costs of visiting the site or sites shall be at the Bidder’s own expense. 

b) The location of the project is in the premises of the “Govt. Senior Secondary 

Boys School Dharamshala”. Typical drawings are provided in the drawings 

section of this RFP which may be modified according to the site conditions 

if required. Working drawings shall be produced in line with the typical 

drawings incorporating the site requirements prior to commencement of 

work by the contractor. 

c) Estimated quantities are provided in the Bill of quantities. Measured 

quantities as per execution on site shall be included in the payment 

certificate. 

 

1.2  Key Requirements of the Bid 
 
1.2.1 RFP Document/Tender Fee 
 

RFP can be downloaded from the website www.hptenders.gov.in. RFP 

Document Fee as per the Bid Information Sheet shall be paid through online-

Tendering Payment Gateway/ Bank Demand Draft only. The RFP document fee 

shall be non-refundable. Without the payment of tender fee the bids will be taken 

as incomplete and non-responsive and shall not be considered. 

 

1.2.2 Earnest Money Deposit (EMD) 

1 In terms of this RFP, a Bidder is required to submit EMD as per the Bid 

Information Sheet in the form of Demand Draft/ Fixed Deposit Receipt(s)/ 
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Bank Guarantee issued by any nationalized/ scheduled commercial bank in 

favor of “MD cum CEO, DHARAMSHALA SMART CITY LIMITED”, 

Dharamshala. 

2 The EMD of unsuccessful bidders will be returned within 90 (ninety) days 

from the date of opening of the financial proposal. The Bid Security, for the 

amount mentioned above, of the Successful Bidder would be returned upon 

submission of Performance Bank Guarantee for an amount equal to 5% of 

Total Contract Value in the format provided in Annexure 8 of the RFP. 

3 No interest will be paid by AUTHORITY on the EMD amount and EMD will be 

refunded to all the bidders (including the Successful Bidders) without any 

accrued interest on it. 

4 The bid submitted without EMD, mentioned above, will be summarily 

rejected. 

5 The EMD may be forfeited: 

a. If a bidder withdraws its bid or increases its quoted prices during the period 

of bid validity or its extended period, if any. 

b. In case of a Successful Bidder, if the bidder fails to sign the contract in 

accordance with the terms and conditions or furnish the required 

Performance Security. 

c. If during the bid process, a bidder indulges in any such deliberate act as 

would jeopardize or unnecessarily delay the process of bid evaluation and 

finalization. 

d. If, during the bid process, any information is found false/ fraudulent/ mala 

fide, and then AUTHORITY shall reject the bid and, if necessary, initiate 

action. 

e. If the Bidder does not accept the correction of the Bid Price, pursuant to 

Sub Clause 1.4.7.2 

6 The decision of AUTHORITY regarding forfeiture of the EMD shall be final 

and binding upon bidders. 
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1.3 Instruction to Bidders 

 
 
1.3.1 Bid Submission Format 
 
The entire Bid shall be submitted strictly as per the format specified in this RFP. 

Bids with any deviation from the prescribed format are liable for rejection. 

 

1.3.2 Bid Submission Instructions 
 

1. The complete bidding process will be online (e-Tendering). Hard copy in 

three cover system submission of bids shall be in accordance with the 

instructions given in the Table below:  

 

Particulars Instructions 

Cover 1 PRE-QUALIFICATION CUM TECHNICAL BID 

Fee  Proof of submission of RFP Document. 

Pre-Qualification  

The Pre-Qualification Proposal shall be prepared in 
accordance with the requirement specified in this RFP 
and the formats are prescribed in Annexure 1 of the RFP.                                                                           

Pre-Qualification Proposal should be submitted through 
Online bid submission process and also in Hard Copy as 

mentioned in the Bid Information Sheet. 

Technical Bid 

The Technical Proposal shall be prepared in accordance 

with the requirements specified in this RFP and the 
formats as prescribed in Annexure 2 of the RFP.  
Technical Proposal should be submitted through online 

bid submission process and also in Hard Copy as 
mentioned in the Bid Information Sheet. 

 

Cover 2 :  
 

FINANCIAL BID 

Financial Bid 

The Financial Proposal shall be prepared in accordance 

with the requirements specified in this RFP and in the 
formats prescribed in Annexure 3 of the RFP.   

Financial bid uploaded on online portal shall be printed, 
duly signed and submitted in cover 2. 

Cover 3 :  
 

The sealed technical bid and financial bid covers duly 

superscribed shall be put in a bigger cover and sealed 
and superscribed appropriately 
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2. The following points shall be in consideration for submission of bids: 

 

a. AUTHORITY shall not accept delivery of Bids in any manner other than that 

specified in this RFP. Bid delivered in any other manner shall be treated as 

defective, invalid and rejected. 

b. The Bidder is expected to price all the items and services sought in the RFP 

and proposed in the technical proposal. The Bid should be comprehensive 

and inclusive of all the services to be provided by the Bidder as per the 

scope of work and in accordance with the terms and conditions as set out 

in the Contract. 

c. AUTHORITY may seek clarifications from the Bidder on the technical bid. 

Any of the clarifications by the Bidder on the technical proposal should not 

have any commercial implications. The Financial Bid submitted by the 

Bidder should be inclusive of all the items in the technical bid and should 

incorporate all the clarifications provided by the Bidder on the technical 

proposal during the evaluation of the technical offer 

d. Technical Proposal shall not contain any financial information and shall be 

unconditional. 

e. If any Bidder does not qualify the pre-qualification criteria stated in Section 

1.4.5 of this RFP, the technical and financial proposals of the Bidder shall 

not be opened in the e-Tendering system. Similarly, if the Bidder does not 

meet the technical evaluation criteria, the financial bid of the Bidder shall 

not be opened in the e-Tendering system. 

f. It is required that all the proposals submitted in response to this RFP should 

be unconditional in all respects, failing which AUTHORITY reserves the right 

to reject the proposal. 

 

1.3.3 Late Bid  

Bids received after the due date and the specified time (including the extended 

period if any) for any reason whatsoever, shall not be entertained and shall not 

be opened in the e-Tendering system.  

1.3.4 Bid Validity Period  

The validity of the bids submitted before deadline shall be till 180 days from the 

last date of submission of the bids. 
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1.3.5  Modification and Withdrawal of Bids 
 
No bid shall be withdrawn in the interval between the deadline for submission of 

bids and the expiration of the validity period specified by the bidder on the bid 

form. Entire EMD shall be forfeited if any of the bidders withdraw their bid during 

the validity period. 

 
 
1.3.6  Non-conforming Bids 
 
A Bid may be construed as a non-conforming proposal and ineligible due to the 

following: 

a. If it does not comply with the requirements of this RFP 

b. If the Bid does not follow the format requested in this RFP or does not 

appear to address the particular requirements of AUTHORITY. 

 
 
1.3.7 Language of Bids 
 
The Bids should be submitted in English language only. If any supporting 

documents submitted are in any language other than English, then the translation 

of the same in English language is to be duly attested by the bidder and submitted 

with the bid, and English translation shall be validated at AUTHORITY’s discretion. 

 
 
1.3.8 Authentication of Bid 
 
a) Authorized person of the bidder who signs the bid shall obtain the authority 

letter from the bidder, which shall be submitted with the Bid. All pages of 

the bid and its annexure, etc. shall be signed and stamped by the person 

or persons signing the bid. 

b) The Bidder should submit a Power of Attorney as per the format set forth 

in Annexure 6, authorizing the signatory of the Bid to commit the Bidder. 

 

1.3.9 Acknowledgement of Understanding of Terms 

By submitting a Bid, each Bidder shall be deemed to acknowledge that he has 

carefully read all sections of this RFP, including all forms, schedules, annexures, 

corrigendum and addendums (if any) hereto, and has fully informed itself as to all 

existing conditions and limitations. 
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1.4  Evaluation Process 
 
a. AUTHORITY will constitute a Bid Evaluation Committee (BEC) to evaluate 

the responses of the bidders 

b. The BEC constituted by AUTHORITY shall evaluate the responses to the RFP 

(Cover 1 and Cover 2) and all supporting documents / documentary 

evidence. Inability to submit requisite supporting documents / documentary 

evidence, may lead to rejection. 

c. The decision of the BEC in the evaluation of responses to the RFP shall be 

final. No correspondence shall be entertained outside the process of 

negotiation/ discussion with the Committee. 

d. The BEC may ask for meetings with the Bidders to seek clarifications on 

their proposals and may visit Bidder’s Site to validate the credentials/ 

citations claimed by the bidder. 

e. The BEC reserves the right to reject any or all proposals on the basis of any 

deviations. 

f. Each of the responses shall be evaluated as per the criteria and 

requirements specified in this RFP. 

g. Please note that BEC may seek inputs from their professional, external 

experts in the Bid evaluation process. 

 

1.4.1 Bid Opening 
 
a. Total transparency shall be observed and ensured while opening the Bids. 

All Bids shall be opened in the presence of Bidder’s representatives who 

choose to attend the Bid opening sessions on the specified date, time and 

address. 

b. AUTHORITY reserves the rights at all times to postpone or cancel a 

scheduled Bid opening. 

c. Bid opening shall be conducted in 2 (Two) Stages; 

▪ Stage 1 - RFP Document fee and Bid Security/EMD, Pre-Qualification 

Proposal and Technical Proposal 

▪ Stage 2- Financial Bid 

d. The venue, date and time for opening the Pre-qualification Proposal are 

mentioned in the RFP Bid Information Sheet. The date and time for opening 

the Financial Proposals would be communicated to the qualified bidders. 
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e. The Financial Proposals of only those bidders will be opened who fulfill the 

criteria in Technical Evaluation. 

f. The Bidder’s representatives who are present shall sign a register 

evidencing their attendance. In the event of the specified date of Bid 

opening being declared a holiday for AUTHORITY, the bids shall be opened 

at the same time and location on the next working day. In addition to that, 

if the representative of the Bidder remains absent, AUTHORITY will continue 

process and open the bids of all the bidders 

g. During Bid opening, preliminary scrutiny of the Bid documents shall be 

made to determine whether they are complete, whether required EMD has 

been furnished, whether the Documents have been properly signed, and 

whether the bids are generally in order. Bids not conforming to such 

preliminary requirements shall be prima facie rejected. AUTHORITY has the 

right to reject the bid after due diligence is done.  

 

1.4.2 Evaluation of Pre-Qualification Proposals 
 
a) Authority shall open Cover 1 marked “Pre-Qualification cum Technical 

Document” on Bid opening date. 

b) Response to the Pre-Qualification Requirements shall be evaluated in 

accordance with the requirements specified in this RFP and in the manner 

prescribed in Section 1.4.5 of the RFP. Each of the Pre-Qualification 

condition mentioned in Section 1.4.5 of the RFP is MANDATORY. In 

case the Bidder does not meet any one of the conditions, the bidder will be 

disqualified. 

c) The Pre-Qualification proposal must contain all the documents in 

compliance with instructions given in the Annexure 1. 

 

1.4.3 Evaluation of Technical Proposal 

The evaluation of the Technical Proposals will be carried out in the following 

manner: 

a) Authority will review the technical bids of the short-listed bidders to 

determine whether the technical proposals are substantially responsive. 

Bids that are not substantially responsive are liable to be disqualified at 

AUTHORITY’s discretion. 

b) Bidders' proposal will be evaluated as per the requirements and guidelines 

specified in the Annexure 2 and technical evaluation criteria as mentioned 

in Section 1.4.6 of the RFP. 
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c) The Bidders are required to submit all required documentation in support 

of the evaluation criteria specified (e.g. Detailed Project citations and copy 

of work order, clients contact information for verification, and all other 

components) as required for technical evaluation. 

d) At any time during the Bid evaluation process, BEC may seek oral/ written 

clarifications from the Bidders. The BEC may seek inputs from their 

professional and technical experts in the evaluation process. 

e) Authority reserves the right to do a reference check of the past experience 

stated by the Bidder. Any feedback received during the reference check 

shall be taken into account during the technical evaluation process. 

f) The Financial Proposals of Bidders who do not qualify technically shall be 

not be opened in the e-Tendering system. 

g) AUTHORITY reserves the right to accept or reject any or all bids without 

giving any reasons thereof. 

h) AUTHORITY shall inform to the technically shortlisted Bidders about the 

date and venue of the opening of the financial proposals. 

 

1.4.4  Financial Proposal Evaluation 

a) All the technically qualified bidders will be notified to participate in Financial 

Proposal opening process by Bid Evaluation Committee. 

b) Financial Proposals for the technically qualified bidders will then be opened 

on the notified date and time and reviewed to determine whether the 

financial proposals are substantially responsive. Bids that are not 

substantially responsive are liable to be disqualified at AUTHORITY’s 

discretion. 

c) Financial Proposals that are not meeting the condition mentioned in 

Annexure 3 shall be liable for rejection. 

d) Total Cost of Bid (TCB) shall be calculated based on the Bill of Quantities 

given in Annexure 3.2 of the RFP. 

If there is a discrepancy between words and figures, the amount in words shall 

prevail. For any calculation/ summation error etc. the bid shall be corrected as per 

Cl.1.4.7 or may be rejected as per the decision of the Bid Evaluation Committee. 
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1.4.5 Pre-Qualification Criteria 
The proposal failing to meet any of the below pre-qualification eligibility criteria 

shall be disqualified and will not be considered for technical evaluation process. 

(Annexure 1- Checklist) 

 

S No 

Basic 

Requirement  
Specific 

Requirements  
Documents 

Required  

           
1 Legal Entity The   Bidder should be minimum 

Class-III as per CPWD, Manual for 
Procurement of work clause 7.4.7.  

 
The Contractor should be registered 
under unified registration system in 

CPWD with a valid UIN or 
Equivalent Registration in any State 

Govt.  Dept.  Central Govt.  Dept., 
other Govt.  Dept. / undertaking of 

state/Central Govt. P.S.U. 
 

 Copies of valid PAN, GSTIN, 

as per statutory 
requirement. 

   

   

   

   

   

   

   

 
2 

 
Financial 

The Bidder should have an average 

annual turnover of Rs 1 Cr in the 
last 3 financial years. 

 Certificate from The 
Statutory Auditor/Chartered 
accountant.  Eligibility  

   

        
3 Solvency 

Certificate 
Solvency for an amount of 40% of 
the estimated amount of tender 

Solvency Certificate from a 
Nationalized Bank not older 

than six months as on the 
date of submission of the 

bid. 
4 Balance sheet The bidder should not have incurred 

loss in more than two years during 
the last five consecutive years’ 
balance sheet 
 

Certified and audited by 

Chartered Accountant 

 
5 

 
Blacklisting 

The  Sole  Bidder  or  any 
member  of  the consortium should 
not be black listed by 

Central  Government/any State 
Government/ Public Sector 

undertaking entity in India or 
similar agencies globally for 
unsatisfactory, Past performance, 

corrupt, fraudulent or any other 
unethical business practices as on 

date of submission of the proposal. 

Undertaking by the 
authorized signatory as per 
the format given as 

Annexure 4 
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1.4.6 Technical Evaluation Criteria 
 
 Technical proposals of only those firms, whose bids are found responsive, shall 

be opened for further evaluation. Technical proposals will be evaluated for their 

compliance of eligibility to various tender requirements. 

 

Bidder should have successfully completed building/infrastructure works of 

similar nature with any Central/State Govt. Department / Public Sector 

Undertaking / Urban Local bodies. i.e. Construction of toilet blocks or other 

building work, in the last Five years ending previous day of the last day of 

submission of tenders. This should be certified by an officer not below the 

rank of Executive Engineer / Project Manager (Annexure 2- Checklist) 

 

1.4.6.1 The value of the Completed works shall be minimum  

a. Three contracts of each not less than 40% of the estimated cost 

of tender  

OR 

b. Two contracts of each not less than 50% of the estimated cost 

of tender  

OR 

c. One Contract of not less than 80% of the estimated cost of tender  

 

*Note:  Similar works mean: The “Similar works” shall mean construction of 

building infrastructure. (Annexure 2.3) 

 

The  value of executed works shall be brought to current price level by 

enhancing the actual value of work at simple rate of 7% per annum calculated 

from the date of completion to the last date of receipt of applications for 

tender. 

  
To qualify for a contract for which bids are invited in the NIT, the bidder 

must demonstrate having experience and resources sufficient to meet 

the aggregate of the qualifying criteria. Sub-contractors' experience 

and resources shall not be taken into account in determining the 

bidder's compliance with the qualifying criteria except to the extent 

stated above. 

 

1.4.6.2 Bid Capacity 

Bidders who meet the minimum qualification criteria will be qualified 

only if their available bid capacity is more than the total bid value. The 

available bid capacity will be calculated as under: 
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Assessed Available Bid Capacity = A x N x 2 - B, 
 

Where, 

 A =  Maximum value of works executed in any one year during last 

Five years (at current price level)*  

 

N =  No of Years prescribed for completion of the subject contract. 

B =  Value at current price level of existing commitments and ongoing 

works to be completed in the next ‘N’ years 

   

*Note: The  value of executed works shall be brought to current price 

level by enhancing the actual value of work at simple rate of 7% per 

annum calculated from the date of completion to the last date of receipt 

of applications for tender. 

The details of projects shall be furnished under Annexure 2.3 & 2.4.  

The Bid Capacity shall be assessed by the bidder and declaration 

submitted as per Annexure 2.5 (Kindly complete the calculations in 

Annexure 2.5 as per data given above, to provide the bid capacity with 

the bid) 

 
 

 
*Note: The  value of executed works shall be brought to current price 

level by enhancing the actual value of work at simple rate of 7% per 

annum calculated from the date of completion to the last date of receipt 

of applications for tender. 

The details of projects shall be furnished under Appendix 2.3 & 2.4.  

The Bid Capacity shall be assessed by the bidder and declaration 

submitted as per Annexure 2.5 

 

1.4.6.3 Manpower 

The Contractor shall provide experienced managerial technical, 

supervisory, and non-Technical personnel, security personnel and 

labour necessary to operate and maintain the parks and allied work 

properly, safely and efficiently on a continuous 24 hours basis for 

 Last Five Years 

(Excluding current 

Year) 

Amount of work Done in 

each Financial Year 

(Rs in Lakhs) 

Total annual volume of civil 

engineering construction work 

executed and payments 

received in the last five years 

preceding the year in which bids 

are invited. (Attach /upload 

Certificate from Chartered 

Accountant) 

  

 Year- 

 Year- 

 Year- 

 Year- 

 Year- 
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the full term of the O&M period. While doing so due consideration 

shall be given to the labour laws in force. 

The contractor  

  The Bidder should have sufficient number of Technical and 

Administrative staff required for proper execution of the contract. The 

following project staff should be available throughout the construction 

period. 

Sl Designation 

 

Nos. 

required 

Qualification Experience in 

similar projects 

1 
Project Manager 

cum Site Engineer 
1 

Degree/Diploma 
in Civil 
Engineering 

2/5 years 

 

NOTE: The bidder would need to avail the services of Architect, 

Quantity Surveyor, and Draughtsman for submission of working 

drawings and Project Manager will be the point of contact for the same.  

The applicant should submit the details as per Annexure 2.6. 

 

1.4.6.4 Disqualification 

The Financial offers of those bidders who do not qualify the technical evaluation 

shall not be opened and no claim in this regard shall be entertained. 

Even though a bidder appears to meet the pre-qualifying criteria, he could be 

disqualified if he has: 

a. Made misleading or false representations in the forms, statements 

and attachments submitted in proof of the qualification requirements; 

b. Record of poor performance such as abandoning the works, not 

properly completing the contract, inordinate delays in completion, 

litigation history, or financial failures, etc. 

c. Submitted the RFP, which is not accompanied by the required 

documentation or is non-responsive. 

d. Failed to provide clarifications related thereto when asked by the 

technical committee.  

e. Where such firm has already submitted the bid. 

f. Is black listed / barred by GOI/State Gov’t /State or Central PSU/ as 

on date. The company/firm shall on its letterhead submit an 

undertaking that it has not been blacklisted by GoI/State Gov’t/State 

or Central PSU in last three years from the date of submission of bids 

for this RFP.  
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If any such information which would have entitled DSCL to reject or disqualify 

the bidder becomes known after the bidder has been qualified, DSCL reserves 

the right to cancel the qualification of the Bidder at any later stage. 

 

1.4.7 Financial Evaluation Criteria 
 

1.4.7.1 Bid to be substantially responsive 

If a “Financial Bid” is not substantially responsive, it will be rejected by the 

Employer, and may not subsequently be made responsive by correction or 

withdrawal of the non-conforming deviation or reservation 

A substantially responsive “Financial Bid” is one which conforms to all the terms, 

conditions, and specifications of the Bidding documents, without material 

deviation or reservation. A material deviation or reservation is one  

(a) Which effects in any substantial way the scope, quality or performance of the 

Works;  

(b) Which limits in any substantial way, inconsistent with the Bidding documents, 

the Employer’s right or the Bidder’s obligations under the Contract; or  

(c) Whose rectification would affect unfairly the competitive position of the Bidders 

presenting substantially responsive Bids.   

 

1.4.7.2 Correction of Errors 

“Financial Bids” determined to be substantially responsive will be checked by 

the Employer for any arithmetic errors. Errors will be corrected by the 

Employer as follows:  

(a) Where there is a discrepancy between the rates in figures and in 

words, the rate in words will govern; and  

(b) Where there is a discrepancy between the unit rate and the line 

item total resulting from multiplying the unit rate by the quantity, the 

unit rate as quoted will govern the contract price.  

The amount stated in the “Financial Bid” will be corrected by the Employer in 

accordance with the above procedure and the bid amount adjusted with the 

concurrence of the Bidder in the following manner.   

(c) If the Bid price increase as a result of these corrections, the amount 

as stated in the bid will be the ‘bid price‟ and the increase will be treated 

as rebate;  

(d) If the bid price decreases as a result of the corrections, the 

decreased amount will be treated as “bid price‟. Such adjusted bid price 

shall be considered as binding upon the Bidder.  
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If the Bidder does not accept the corrected amount the Bid will be rejected, 

and the Bid security and EMD may be forfeited in accordance with Sub-Clause 

1.2.2-(5) 

 

Annexure 2.3. – PROJECT CITATION REPORT – COMPLETED WORKS 
 

 
Statement showing the similar works completed in the last five years. 

 
Name of 

Work 
Name of HP Govt. 

Division 
or State or 

Central PSU’s 
 Cost of Completion 

Remarks (Indicate 
in % of completion 

of awarded 
components) 

  Awarded 
amount 

Completion 
Amount 

Penalty if any and 
amount paid 
thereafter 

 

1 2 3 4 

 
 
 

 
Note: - (1) Attested Copies of Work Order and Completion Certificates issued by not 
below the rank of Executive Engineer shall be attached. 

(2) It is mandatory to furnish details in this format only. 
 
 
 
 
 

Authorized Signatory 
  
Name & Designation   
Seal 
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Annexure 2.4. – PROJECT CITATION REPORT – ONGOING WORKS/AWARDED 
 
 
 

Name of 
Work 

Name of HP 
Govt. 

Division 
or State or 

Central 
PSU’s 

where work 
is 

executed 

Amount of work completed 

Position of works 
in progress 
(indicate in % of 
Completion of 
awarded 
components 

Stipulated 
Date of 

completion 

Remarks 

  Awarded 
amount 

Amount of work 
done up to last 
running bill 

Penalty if any 
and amount paid 
thereafter 

   

1 2 3 4 5 6 

 
Note: - (1) Attested Copies of Work Order and Completion Certificates issued by not 

below the rank of Executive Engineer shall be attached. 
(2) It is mandatory to furnish details in this format only. 

 
 
 
 
 
 
 
 

Authorized Signatory 
  
Name & Designation   
Seal 
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Annexure 2.5 – BID CAPACITY  
 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid 

capacity is more than the Estimated Amount.  

The available bid capacity will be calculated as under: 

Available Bid Capacity = A x N x 2 - B, 

Where 

'N' = No. of years prescribed for completion of the subject contract. 

'A' = Maximum value of works executed in any one year duringlast Five years (at current 

price level)# 

'B' = Value at current price level of existing commitments and ongoing works to be 

completed in the next ‘N’ years 

#Note: The value of executed works shall be brought to current price level by enhancing the 

actual value of work at simple rate of 7% per annum calculated from the date of completion to 
the last date of receipt of applications for tender. 

Kindly fill the values/ calculations in the format as per table given below: 
Name of 
Department/ 
Client  
WithAddress 

N = No. of 
years 
prescribed 
for 
completion 
of the 
subject 
contract 

WC = 
Amount of 
works 
completed 
(Rs.) 

Actual Year 
of 
Completion 
of Work 

A = Maximum value 
of works executed 
in any one year 
during last Five 
years (at current 
price level)  

B = Value at 
current price 
level of 
existing 
commitments 
and ongoing 
works to be 
completed in 
the next ‘N’ 
years 

Assessed 
Available Bid 
Capacity 
A x N x 2 - B 

 

1.5   
=WC*(1+7%)^(2020-
Year of Completion 

of Work) 
 =A*N*2-B 

 
Available Bid Capacity =  

 
Authorized Signatory 

  
Name & Designation   
Seal 
 

 
 
 

 
 

 



RFP for Construction of Toilet blocks 
in Govt. Senior Secondary Boys 

School Dharamshala 
 

Dharamshala Smart City Ltd. 

 
 
 

 
 

 

 
 

 Page 33 
 

 

Annexure 2.6 – Manpower  
 
Technical and Administrative Manpower proposed to be deployed for the project 
including the mandatory positions as per Cl. 1.4.6.3 
 
 
 

Sl Name Designation Qualification 
Experience in 

similar projects 

1         

2   
      

3         

4         

5         

6         

7         

8         

9         

10         

 
 
 
 

Authorized Signatory 
 

 
  
Name & Designation   
Seal 
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Annexure 4- Format for Declaration by the bidder for not being    Blacklisted / 
Debarred 

(To be submitted on the Letterhead of the bidder) 
 

Date: dd/mm/yyyy 
 
To 
 
MD CUM CEO  
Dharamshala Smart City Limited  
Old Himuda Building, Chilgari,  
Dharamshala - 176215  
Himachal Pradesh 
 
Subject: Declaration for not being debarred/ black-listed by Central Government/ 

any State Government/ Public Sector Undertaking in India or similar agencies 

globally as on the date of submission of the bid 
 
RFP Reference No: XX 
Dear Sir/ Ma’am, 
 

I, authorized representative of _________________________, hereby solemnly 

confirm that the _________________________ (“Company”) is not debarred/ 

black -listed by Central Government/ any State Government/ Public Sector 

Undertaking in India or similar agencies globally for unsatisfactory past 

performance, corrupt, fraudulent or any other unethical business practices or for 

any other reason as on last date of submission of the bid. 
 
In the event of any deviation from the factual information/ declaration, 

DHARAMSHALA SMART CITY LIMITED reserves the right to reject the bid or 

terminate the Contract without any compensation to the Company. 
 
Thanking you,  
Yours faithfully, 

_____________________________________  
Signature of Authorized Signatory (with official seal) 
 

Date:  
Name:  
Designation:  
Address:  
Telephone & Fax:  
E-mail address: 
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1.5 Award of Contract 

 

1.5.1  Award Criteria 

1. All the technically qualified bidders will be notified through email to 

participate in Financial Proposal opening process by the Bid Evaluation Committee. 

2. The cost indicated in the Financial Proposal shall be deemed as final and 

reflecting the total cost of services and should be stated in INR only. Omissions, 

if any, in costing of any item shall not entitle the Bidder to be compensated and 

the liability to fulfill its obligations as per the Scope of Work and Technical 

Specifications within the total quoted price shall be that of the Bidder. The Bidder 

shall bear all taxes, GST, duties, fees, levies and other charges imposed under the 

Applicable Law as applicable.  

3.  The Bidder with the Lowest VALUE OF FINANCIAL BID (L1) will be declared as    

a successful bidder 

4. If there is more than one bidder having the same value of the financial proposal, 

AUTHORITY reserves the right to finalize the Successful Bidder and that will be 

binding on all bidders  
 
 
1.5.2  Letter of Acceptance (LoA) 
 
Prior to the expiration of the period of bid validity, the AUTHORITY will notify the 

Successful Bidder in writing or by fax or email, to be confirmed in writing by letter, 

that its bid has been accepted. LoA will constitute the formation of the contract. 

Upon the Successful Bidder’s furnishing of Performance Bank Guarantee, 

AUTHORITY will promptly notify each unsuccessful bidder. 

 

1.5.3  Signing of Contract 
 

AUTHORITY shall notify the Successful Bidder that its bid has been accepted by a 

Letter of Award on acceptance of the Performance Guarantee. The Successful 

Bidder shall enter into contract agreement with AUTHORITY within the time frame 

mentioned in the Letter of Award issued to the Successful Bidder by the 

AUTHORITY. 

 

1.5.4  Failure to Agree With the Terms & Conditions of the RFP / Contract 
 

Failure of the Successful Bidder to agree with the Terms & Conditions of the RFP/ 

Contract shall constitute sufficient grounds for the annulment of the award, in 

which event AUTHORITY may invite for fresh RFP. The EMD shall be forfeited and 

the bidder will be blacklisted. 
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1.5.5  DHARAMSHALA SMART CITY LIMITED’s Right to accept any Bid and to reject 
any or All Bids 

AUTHORITY reserves the right to accept or reject any Bid, and to annul the bidding 

process and reject any or all Bids at any time prior to award of Contract, without 

thereby incurring any liability to the affected Bidder or Bidders or any obligation 

to inform the affected Bidder or Bidders of the grounds for AUTHORITY’s action. 

 

1.6 Performance Bank Guarantee 
 

a) Within fifteen (15) working days from the date of issuance of Letter of 

Award, the Successful Bidder shall at his own expense submit unconditional 

and irrevocable Performance Bank Guarantee (PBG) for an amount 

equivalent to 5% of contract value to DSCL. 

b) The PBG shall be from a Nationalized Bank or a Scheduled Commercial Bank 

in the format prescribed in Annexure 8, payable on demand, for the due 

performance and fulfillment of the contract by the bidder. 

c) In case of a consortium the PBG shall be drawn mentioning the name of the 

consortium to whom the work is awarded in the PBG, by any of the 

consortium partners who is a registered company. 

d) In addition to paper based confirmation system, IT enabled confirmation 

system will be followed for which the Bank Guarantee will be subjected to. 

e) All charges whatsoever such as premium; commission etc. with respect to 

the PBG shall be borne by the Successful Bidder. 

f) The PBG may be discharged/returned by AUTHORITY upon being satisfied 

that there has been due performance of the obligations of the bidder under 

the contract. However, no interest shall be payable on the PBG.  

g) The PBG shall be valid initially up to 90 days beyond the completion of the 

Construction Period. 

h) In case the project is extended after the project schedule as mentioned in 

the RFP, the PBG shall be accordingly extended by the Successful Bidder till 

90 days beyond the extended period. 

i) In the event of the Bidder being unable to service the contract for whatever 

reason AUTHORITY would invoke the PBG. Notwithstanding and without 

prejudice to any rights whatsoever of AUTHORITY under the contract in the 

matter, the proceeds of the PBG shall be payable to AUTHORITY as 

compensation for any loss resulting from the bidder’s failure to complete its 

obligations under the Contract. AUTHORITY shall notify the Bidder in writing 

of the exercise of its right to receive such compensation 14 (fourteen) days 

in advance, indicating the contractual obligation(s) for which the Bidder is 

in default. 
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j) AUTHORITY shall also be entitled to make recoveries from the bidder’s bills, 

PBG, or from any other amount due to him, the equivalent value of any 

payment made to him due to inadvertence, error, collusion, misconstruction 

or misstatement. 

k) On satisfactory performance and completion of the order in all respects and 

duly certified to this effect by AUTHORITY, Contract Completion Certificate 

shall be issued and the PBG would be returned to the Successful Bidder 

within the time mentioned in the contract. 

 

1.7 Defect Liability Period 

The Defect Liability Period shall be 12 months from the date of issuance of the 

Completion Certificate. 

The Contractor shall remedy any and all loss or damage to work during the Defect 

Liability Period at the Contractor’s cost, save and except to the extent that any 

such loss or damage shall have arisen on account of any default or neglect of the 

Dharamshala Smart City Limited or on account of a Force Majeure Event. 

 

1.8 Insurance 

 

1.8.1  Insurance during Contract Period  

The Contractor shall effect and maintain at its own cost, from the Contract Date 

till the date of issue of the Completion Certificate, the insurance of Works, Plant 

and Material for any loss or damage occurring on account of Force Majeure, 

Malicious Act, Accidental Damage, Explosion, Fire, Terrorism etc. 

The insurance stated above shall cover the Authority and the Contractor against 

all loss or damage from any cause mentioned above. 

1.8.2  Insurance for Contractor’s Defects Liability 

The Contractor shall effect and maintain insurance cover for the works from the 

date of issue of the Completion Certificate until the end of the Defect Liability 

Period for any loss or damage for which the Contractor is liable and which arises 

from a cause occurring (as mentioned in clause 1.8.1) prior to the issue of the 

Completion Certificate.  

 

The Contractor shall also maintain other insurances for maximum sums as may 

be required under the applicable Laws and in accordance with Good Industry 

Practice. 
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1.8.3 Insurance against injury to Persons and damage to Property 

The Contractor shall obtain insurance cover not less than Rs. 25.00 lakhs (Rupees 

Twenty five lakhs only) against its liability for any loss, damage, death or bodily 

injury. Or damage to any property (except things insured under Paragraph 1.8.1 

and 1.8.2 of this Schedule) or to any person which may arise out of the 

Contractor’s performance of this Agreement. 

 

This insurance shall be per occurrence of not less than the amount stated above 

with no limit on the number of occurrences.  

The contractor shall against its liability for any loss and damage to the property 

on which the contractor occupies, due to performing the obligations under the 

contract. 

1.8.4  Insurance to be in Joint names 

The insurance under Cl. 1.8.1 to 1.8.3 above shall be in the joint names of the 

Contractor and the Authority. 

 

2 Special Conditions of Contract. 
 

2.1 Scope of work (“Service”) 
 

2.1.1 Broad Scope of Work  

The scope of work included in the project Construction of Toilet blocks in Govt. 

Senior Secondary Boys School Dharamshala can be summarized as follows.  

 

Existing toilets in boy’s school are in a dilapidated and unhygienic state, as 
mentioned earlier boy’s school act as a hub for accommodating inter school, state 
and interstate players, thus it is very necessary to propose modern conventional 

toilets and bathrooms. 
To maintain the privacy separate toilet blocks are proposed for Male and Female. 

The broad scope of work include development of Toilet block at boy’s school 
making as per the drawings.  
 

 Proposed space for restroom/toilet Block – Female 
A toilet block of 63 sqm having length 11.65 meters and Width 5.40 meters is 

proposed having 6 W.C, 8 Bath including one for staff and 1 WC for specially 
abled. 
 

 Proposed space for restroom/toilet Block – Male 
A toilet Block of 70 sqm having Length 13 meters and width 5.40 meters is 

proposed having 6 WC, 8 Bath including one for staff, 1WC for specially abled 
and 4 urinals. 
 

  Plum Concrete 1.4.8 and RR masonry 
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Plum Concrete Retaining wall is proposed for the protection of the existing 
playground 

 

The required soil investigation tests shall be conducted prior to the 

commencement of construction works. 

   

2.1.2    General Construction Work  

 

1. Detailed working drawings of the components are to be submitted for each 

part of work and approval obtained before the commencement of the 

section.  

2. All sites shall be cleaned of the debris and be removed off the site at no 

extra cost.  

3. Necessary site clearing, restoration and preparation of working surface. 

4. All civil work shall be done in such a way that other activities in the 

premises are not affected.  

5. Retaining structures are required to be provided for land development. Site 

specific working drawings to be submitted and approved for each location 

as per the typical design drawings.  

6. The Contractor is required to provide and install a Project Information 

board on site including the name of the Project, the Employer, the Project 

Management Consultant, the Contractor, the date of Commencement, the 

duration and the 3D view of the of the project as approved by DSCL. 

7. Site Office, batching plant, Testing unit will be setup by the contractor at 

its own cost 

 

2.1.3  Traffic Management and Safety during construction  
 

1. The Contractor shall at all-time carry out work on the Site in a manner 

creating least interference to the flow of traffic in the approach roads while 

ensuring the satisfactory execution of the Project.  

2. The Contractor shall take all necessary measures for the safety of site during 

construction and provide, erect and maintain such barricades, including 

signs, markings, flags, lights and flagmen as may be required for 

information and protection of traffic approaching or passing through the 

section of the road where the works have commenced.  

3. Proper barricading of the Site for construction shall be done by the 

Contractor where ever deep excavations / foundation pits are made 
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2.2 Technical Specifications  
 

2.2.1  GENERAL TECHNICAL SPECIFICATIONS 
 

a) The General Technical Specifications comprise of the Standard Specifications 

of the Public Works Department, Govt. of Himachal Pradesh and CPWD 

Specifications, unless and otherwise specifically relaxed wholly or partly 

through a special clause in the Contract and relevant BIS codes of practice. 

The Electrical works shall be as per HPSEB specifications and carried out by 

a subcontractor who possess the license of appropriate class issued by the 

Chief Electrical Inspector, HPSEB 

b) Rates shall be inclusive of taxes including work contract tax, duties, GST,  

royalty etc and any other statutory deductions applicable such as labour cess. 

c) The special provision in detailed specifications or wording of any item shall 

gain precedence over corresponding contradictory provision (if any) in the 

standard specifications or P.W.D. Hand Book where reference to such 

specifications is given without re-producing the details in contract. 

d) It is presumed that the Contractor has gone carefully through the 

Specification and Standard Data Book & P.W.D. Hand Book and the Schedule 

of Rates of the Division and studied the site conditions before arriving at rates 

quoted by him. Decision of the Engineer shall be final as regards 

interpretation of specifications. 

e) The contractor shall be responsible for making good the damages done to 

the existing property during construction by his men. 

f) If it is found necessary from safety point of view to test any part of the 

structure, the test shall be carried out by the contractor with the help of the 

Department at his own cost. 

g) The Contractor shall provide, maintain, furnish and remove on completion, 

temporary office on work site for the use of Project Engineer / Contractor’s 

site office with exclusive facility for the Engineer’s representative. 

h) General directions or detailed description of work, materials and all coverage 

of rates given in the specification are not necessary repeated in the Bill of 

Quantities. Reference is however, drawn to appropriate section clause(s) of 

the General specifications accordance with which the work is to be carried 
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out. 

i) In the absence of specific directions to the contrary, the rates and prices 

inserted in the terms are to be considered as the full inclusive rates and prices 

for the finished work described there-under and cover all labour, materials, 

wastage, temporary work, plant overhead charges and profits, as well as the 

general liabilities, obligations and risks arising out of the General Conditions 

of Contract. 

j) The quantities set down against the item in the Bill of Quantities are only 

estimated quantities of each item of work included in the Contract and are 

not to be taken as a guarantee that the quantities schedule will be carried 

out or required or that they will not be exceeded. 

k) All measurements will be made in accordance with the units indicated in the 

Bill of Quantities and read in conjunction with the General Conditions of 

Contract. 

l) The details shown on drawings and all other information pertaining to the 

work shall be treated as indicative and provisional only and are liable to 

variation as found necessary while preparing working drawing which will be 

supplied by the contractor before execution. The contractor shall not, on 

account of such variation be entitled to any increase in rates over the ones 

quoted in the tender which are on measured quantity basis. The contractor 

has to make his own investigation before quoting for the work. 

m)   Protection of underground telephone cable and aerial telephone wires and 

poles, transmission towers, electrical cables and water supplying lines. During 

the execution of work, it is likely that the contractor may meet with telephone 

cable, electrical cables, water supply lines etc. it will therefore be the 

responsibility of the Contractor to protect them carefully. All such cases 

should be brought to the notice of the Engineer by the contractor and also to 

the concerned department. Any damage whatsoever done to these cables and 

pipe lines by the contractor shall be made good by him at his cost. 

 

2.2.2 Order of precedence, clarifications and interpretations: 

When various specifications and codes referred to are at variance with each other, 

the following order of precedence will generally be accepted. 

a) Special conditions of contract, Item wise specifications, revised 
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specifications if provided and execution drawing notes etc. 

b) CPWD Specifications 

c) I.S. Codes of practice. 

d) Standard specification of the State PWD Govt. of Himachal Pradesh.  

e) In case of items for which specifications are not available in the above 

mentioned specifications good sound engineering practice shall be 

followed and in such case specifications given by the employer / engineer 

shall be final & binding on the contractor. 

 

2.2.3 Method of Measurement: 

a) The method of measurement and payment shall be as described under 

various items of the Bill of quantities 

b)  All works shall be carried out in line & level as shown on approved working 

drawings and as directed by Engineer. 

 

 

 

2.3 Quality Assurance & Control 
 

2.3.1 Quality Assurance Plan 
 

a) The Contractor shall provide a Quality Assurance Plan (QAP) designed to 

document the processes and procedures for assuring quality throughout 

the course of Project complying to the CPWD Manual within 15 days 

from date of issuance of Letter of Award for the approval by DSCL. The 

approved quality assurance plan shall form part and parcel of this Contract. 

b) The Contractor shall submit the Request for Inspection (RFI) to the 

Engineer-in- Charge one day in advance before starting of any Concrete 

related work. In no case shall the Concrete work be started without 

submitting the RFI one day before the activity and without the prior 

approval of Engineer-in- Charge.  

c) In case of non-conformance to the quality control checks in accordance to 

the quality assurance plan for concrete related works, no payment shall be 

made to Contractor for non-conformance of Work. 

d) Defective work is liable to be rejected at any stage. The contractor on no 

account can refuse to rectify the defects merely on reasons that further 

work has been carried out. No payment shall be made for rectification. 

e) Contractor must carry out physical survey, existing Landscape survey, 
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contour survey Site using Auto Level / Total Station before commencing the 

work in presence of DSCL / Engineer.  

f) Soil Investigation Tests shall be conducted for ascertaining the bearing 

capacity of the soil and other parameters required for the structural design 

of the building and retaining structures. 

g) For checking density of compacted substrata layer, field density tests shall 

be carried out as per the frequency approved in the Quality Assurance Plan. 

 

2.3.2  Storage of materials 
 

a) Stacking and storage of construction material at site shall be in such a manner 

as to prevent deterioration or intrusion of foreign matter and to ensure the 

preservation of their quality, properties and fitness for the work.  

b) Suitable precautions shall be taken by the Contractor to protect the material 

against atmospheric actions, fire and other hazards.  

c) The materials likely to be carried away by wind shall be stored in suitable 

stores or with suitable barricades and where there is likely-hood of subsidence 

of soil, such heavy materials shall be stored on approved platforms. 

d) Steel shall be stored on wooden platforms so as to be protected from soil and 

dampness. 

 

2.3.3 Concrete 

Regular testing of concrete as per specifications at the specified frequency shall 

be conducted in the presence of DSCL/ authorised representative / approved 

laboratory and reports submitted for approval of the work done. 

 

2.3.4  List of approved make of materials 

The source of material  including the quarries shall be approved by DSCL/ 

Engineer/ consultant appointed by DSCL. 

 

Sr. No Details of Materials / 

Equipment 

Manufacturer’s Name 

1 Cement (OPC-(43 & 53G) & 

PPC) 

a) Ultra tech 

b) ACC 

c) Ambuja 

2 TMT Tor Steel a) SAIL 

b) TISCO 

c) RINL 
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Sr. No Details of Materials / 
Equipment 

Manufacturer’s Name 

3 Structural Steel a) SAIL 

b) TISCO 

c) RINL 

4 Aluminum Sections a) Jindal 

b) Hindalco 

5 Ceramic Tiles (Wall & Floor 

Tiles) 

a) Johnson 

b) Nitco 

c) Kajaria 

d) Orient 

e) Somany 

6 Anti-termite chemical & Wood 

Preservatives 

a) Thiodon 

b) De-nocil 

c) Bayer 

d) Vam Organic 

e) NOCIL 

f) Hindustan Insecticides 

g) Roffe Construction 
Chemicals 

7 Paints (OBD, Emulsion paints, 

Synthetic enamel Paints) 

a) ICI 

b) Asian 
c) Berger 
d) Nerolac 

8 Water Proof Cement Paints a) Snowcem India Ltd. 

b) ICI 
c) Asian 

9 Red Oxide & Pink Primers a) ICI 

b) Asian 

c) Berger 

d) Nerolac 

10 Precast Cement Concrete 

Pavers & Tiles 

a) Nitco 

b) Ultra 

c) Johnson 

d) Dura crete 

11 Plywood & Board (Waterproof) a) Duro 

b) Green ply 

c) Century ply 

d) Merinolam 

12 Plumbing Fittings a) Jaguar 

b) Hindware 

c) Jal 

13 Sanitary fittings a) Hindware 

b) Cera 

c) Jaguar 
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Sr. No Details of Materials / 
Equipment 

Manufacturer’s Name 

14 Pipes a) Finolex 

b) Vectus 

c) Astral 

15 Pumps a) Kirloskar 

16 Glass a) Saint Gobain 

17 Aluminum hardware a) Ipsa or Approved 

equivalent 

18 Fasteners a) Hilti 

b) Fischer 

19 Welding Rod a) ESSAB Ferro Speed plus 

b) D&H Norma 

20 Electrical Items a) Bajaj 
b) Havell’s 
c) Philips 
d) L&T 
e) Schneider 
f) Legrand 

21 Water Heater a) Racold 

b) Bajaj 

a. For all other materials for which the manufacturer is not pre-approved, the 

Contractor shall submit credentials of minimum three manufacturers for prior 

approval of DSCL/Engineer. 

b. The manufacturers in the above list may be substituted (if needed) with prior 

approval of DSCL. 

c. As per the Govt. of India amendment in General Financial Rule 2017, all bidders 

should comply to the guidelines issues by the Ministry of Finance Development 

of Expenditure F.No.6/18/2019-PPD dated 23rd July 2020 – Annexure-9 

 

2.3.5 Project Staff 

The Project Organization Chart with names and designation of staff deployed on 

site shall be submitted within 15days of commencement of work and approval 

obtained from DSCL.  

To ensure quality of work, the listed positions under Cl. 1.4.6.4 are mandatory to 

be made available throughout the construction period. The CV and the self-

attested certificates shall also be submitted for the listed personnel. 

Any replacement during the course of the project shall be approved by DSCL. 

Additional staff shall be employed time to time as required. 

 

2.4 Payment Certificates 
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2.4.1 Monthly Payment Certificates 

Subject to Clause 3.2, the Contractor shall submit the monthly statement by the 

5th day of the succeeding month in the printed forms in duplicate and in .xls 

format soft copy (both to be submitted with the application) at the office of the 

Engineer with a copy of the same to DSCL. 

Within 15 (fifteen) days on receipt of the Monthly Statement for Works, the 

Engineer shall deliver to the DSCL, with a copy to the Contractor, an Interim 

Payment Certificate (IPC) stating the amount which, in the opinion of the 

Engineer, is payable to the contractor. 

In case of DSCL/Engineer have queries related to various claims in the monthly 

statement or if it is not supported with necessary details,  the DSCL/Engineer will 

return the same to the contractor for compliance. Contractor has to resubmit the 

monthly statement with compliance. 

2.4.2 Final Payment Certificate 

 

a. Within 60 (sixty) days after receiving the Completion Certificate the 

Contractor shall submit to the Engineer for consideration Final Payment 

Statement as per approved format by the DSCL/Engineer(the “Final 

Payment Statement”) for Works, with supporting documents in duplicate 

and in .xls format soft copy (both to be submitted with the application) at 

the office of the Engineer with a copy of the same to DSCL. 

  

b. The Final Payment Statement shall show in detail : 

i. The summary of Contractor’s interim Payment claims for Works as 

submitted in accordance with contract; 

ii. The amounts received from the DSCL against each claim; and 

iii. Any further sums which the Contractor considers due to it from the DSCL. 

 

c. If the DSCL/Engineer disagrees with or cannot verify any part of the 

 Final Payment Statement, the Contractor shall submit such further 

 information as they may reasonably require. The Engineer shall 

 deliver to the DSCL: 

d. Upon submission of the Final Payment Statement for Works, the 

Contractor shall give to the DSCL, with a copy to the Engineer, a written 

discharge confirming that the total of the Final Payment Statement 

represents full and final settlement of all monies due to the Contractor in 

respect of this Agreement for all work arising out of this Agreement, 

except for any monies due to either Party on account of any Defect. 

Provided that such discharge shall become effective only after the 

payment due has been made in accordance with the Final Payment 

Certificate issued. 

e. Within 60 (sixty) days after receipt of the Final Payment Statement for 

Works, and the written discharge, and there being no disputed items 
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of claim, the Engineer shall deliver to the DSCL, with a copy to the 

Contractor, a final payment certificate (the “Final Payment Certificate”) 

stating the amount which, in the opinion of the Engineer, is finally due 

under this Agreement or otherwise. For the avoidance of doubt, before 

issuing the Final Payment Certificate, the Engineer shall ascertain from 

the DSCL all amounts previously paid by the DSCL and for all sums to 

which the DSCL is entitled, the balance, if any, due from the DSCL to 

the Contractor or from the Contractor to the DSCL, as the case may 

be. 

f. Contractor should Remove the temporary structures, labor camps, & 

dispose surplus materials, debris etc. lying at work site within 30 days 

from receiving the Completion Certificate. 

 

2.5 Time Period & Milestones 
 

2.5.1 The Contract Period 

The Contract period shall be reckoned from the fifteenth day of issue of Letter 

of Award or the date of signing the contract, whichever is earlier, which date 

will be the commencement date to the Completion of the Defect Liability 

Period. 

2.5.2 The Construction Period 

The construction period shall be 12 calendar months from the 

commencement date. The completion date shall be the date of completion of 

the works at the end of the construction period including any extensions 

granted there of subject to the condition under Cl.3.7.4. 

2.5.3 The Defects Liability Period 

a) The Defect Liability Period (Maintenance Period) shall be 12 calendar 

months starting from the date of issuance of the Completion Certificate.  

b) The Contractor shall promptly repair or rectify all Defects and deficiencies 

observed by the Engineer during the Defects Liability Period within a period 

of 15 (fifteen) days from the date of notice issued by the Engineer, in this 

behalf, or within such reasonable period as may be determined by the 

Engineer at the request of the Contractor, in accordance with Good 

Construction Practice. 

c) The scope of work during the Defects Liability Period includes regular 

maintenance of the constructed facility including painting/polish finishes 

and electrical fittings in good condition. 

d) The costs of making good all these defects shall be borne solely by the 

Contractor and deemed to be included in the rates quoted by Contractor. 
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e) If the contractor does not rectify the defect or make good the deficiency, 

the work should be got redone or rectified through another agency, or 

departmentally by employing skilled labourers, at the contractor's cost with 

25% of the cost as penalty for non-performance. The amount shall be 

deducted from any monies due to the contractor or realization of any Bank 

guarantee.  

2.5.4 The Project Milestones 

No intermediate milestone is specified as per this RFP. 

 

2.5.5 Liquidated Damages 

 

In case of failure to complete the work/ supply in time the penalty shall be levied 

@ 0.50% per week or part thereof of the contract price subject to maximum of 

10% of the total project cost.  

If the total Penalty exceeds beyond 10%, it would be considered as non-

conformance to the quality of Services and may lead to termination of the Contract 

and AUTHORITY may on their sole discretion cancel the order. 

 

 

3 General Conditions of Contract (GCC) 
  

3.1 Scope of Work  
 

3.1.1 Broad Scope of work 
 

This Contract is for the execution of the Works by the Contractor for DSCL, 

as per the Scope of works and Technical Specification as set out in Section 

2 and in accordance with the terms and conditions of this Contract.  

The Contractor shall, during the term of this Contract, execute the Works and 

any other work, as may be required to fulfil its obligations under this Contract.  

 

3.1.2 Existing Utilities and roads 
  

Notwithstanding anything to the contrary contained herein, the Contractor 

shall ensure that the respective entities owning the existing roads, right of 

way, level crossings, structures, or utilities on, under or above the Site are 

enabled by it to keep them in continuous satisfactory use, if necessary, by 

providing suitable temporary diversions with approval of DSCL and the 

controlling body of that road, right of way or utility. 

 

3.1.3 Shifting of Obstructing Utilities 

The Contractor shall, in accordance with Applicable Laws cause shifting of 

utility (including electric lines, water pipes and telephone cables) to an 
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approved location or alignment. The DSCL shall assist the Contractor in 

obtaining the Applicable Permits for the same. The actual cost of such 

shifting as approved and communicated by the entity owning the utility 

(IP&H/HPSEB/BSNL/any other) shall be borne by the Contractor and          

re-imbrued by DSCL to the Contractor. 

 

3.1.4  Felling of Trees 
The DSCL shall facilitate the Contractor in obtaining the Applicable Permits 

for felling of trees if such trees cause a Material Adverse Effect on the 

construction of the Work’ as per applicable laws of MoEF & CC. The Parties 

here to agree that the felled trees shall be deemed to be owned by the 

owner of the premises and shall be disposed in such manner and subject to 

such conditions as the owner may in its sole discretion deem appropriate.  

 

3.1.5  Drawings 

Tender drawings are based on preliminary survey. Contractor has to carry 

out topographic survey jointly with DSCL & based on survey data 

Contractor shall prepare  location specific working drawings and get the 

same approved from Employer/Engineer before commencement of work on 

site. 

Within 15 days from the Commencement Date the Contractor shall start 

submitting drawings, construction documents, etc., for review and 

approval by the Employer / Engineer which shall be reviewed/approved 

within 7days of receipt.  

The intellectual property rights in respect of drawing and all that is relevant to  

the concept of rights shall be vested in DSCL. 

 

3.1.6 Quality Assurance 
a. Inspection 

 

The DSCL/PMC and its authorised representative shall at all reasonable 

times: 
 

1) have full access to all parts of the Site and to all Places from which 

natural Materials are being obtained for use in work; and 

 

2) During production, manufacture and construction at the Site and at the 

Place of production, be entitled to examine, inspect, measure and test 

the Materials and workmanship, and to check the progress of 

manufacture of Materials. 
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The Contractor shall give the DSCL/PMC and its authorised agents access, 

facilities and safety equipment for carrying out their obligations under this 

Agreement. 

 

b. Samples 
The Contractor shall submit the samples of Materials and relevant 

information to the DSCL/PMC for pre-construction review: 

1) manufacturer's test reports 

2) standard samples of manufactured Materials  

3) samples of such other Materials as the DSCL/PMC may require 

4) Test reports as per prescribed frequency in specifications 

 

c. Quality Control, Tests and Inspection 
1. For determining that work conform to the Specifications and Standards, 

the Engineer shall require the Contractor to carry out or cause to be 

carried out tests, at such time and frequency and in such manner as 

specified in Specifications, and in accordance with Good Industry Practice 

for quality assurance. 

2. During course of the execution if any other laboratory is approved by DSCL 

for third party testing, the contractor can send the material to that 

laboratory also. 

3. In the event that results of any tests conducted establish any Defects or 

deficiencies in work, the Contractor shall carry out remedial measures and 

furnish a report to the Engineer in this behalf. The Engineer shall require 

the Contractor to carry out or cause to be carried out tests to determine 

that such remedial measures have brought work into compliance with the 

Specifications and Standards, and the procedure shall be repeated until 

such Works conform to the Specifications and Standards. 

4. Inspection and acceptance of the work shall not relieve the Contractor 

from any of his responsibilities under this Contract. 

5. After completion of all tests as per specifications, the whole work will be 

subject to a final inspection to ensure that work has been completed as 

per requirement. If any defects noticed in the work are attributable to 

Contractor these shall be attended by the Contractor at his own cost, as 

and when they are brought to his notice by the Engineer / DSCL. The DSCL 

shall have the right to have these defects rectified at the risk and cost of 

the Contractor, if he fails to attend to these defects immediately. 

 

3.1.7 Safety & Environment 

a. Precautions To Avoid Any Nuisance To The Neighborhood / 

Surrounding 
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All necessary precautions to be taken during the implementation of the 

project (during day or night) to avoid any nuisance or any harm to the 

neighborhood/surrounding areas of proposed construction site. 

No complaint should be raised by the neighborhood /society dwellers/school 

authority during the development work by contractor or any of the persons 

directly or indirectly related to the site work. 

In case of any such conditions the contractor shall be fully responsible for 

the consequences & settlement. 

b. Works at night 

Subject to any provisions to the contrary contained in the contract, no work 

shall be carried out after day hours without the prior permission of the 

Engineer-in-charge except when the work is unavoidable circumstances, 

absolutely necessary, for saving life or property or for the safety of the work, 

in which case, the contractor shall immediately inform the Engineer-in-

charge or his representative, provided always that the provision of this 

clause shall not be applicable in the case of any work which it is customary 

to carry out by double or rotary shifts in which case sufficient advance notice 

shall be given of the intention to work at night to the Engineer-in-charge 

after making all requisite arrangements and management of areas, 

materials and equipment’s, required under any emergency etc.  

The contractor can carry on work after office hours, if so required, subject 

to provide undertaking in writing, for expediting the progress on the works 

or for any other reasons of technical safety. 

Whenever any work is required to be carried out at night in the interest of 

structural safety or any other reason with authorized to supervise, adequate 

lighting and other arrangement shall be made in advance by the contractor 

for proper execution and supervision of such work.  

The contractor shall not be however entitled to claim any extra payments 

for night work. The responsibilities of all kind shall be of contractor. 

c. Opportunities and facilities for other contractor’s agencies etc. 

The Contractor shall, in accordance with the requirements of the Engineer’s 

Representative afford all reasonable opportunities to any other Contractors 

employed by the Employer for carrying out their work and to their workmen 

and to the workmen of the Employer and of any other duly constituted 

authorities who may be employed in the execution on or near the site of any 

work not included in the Contract or of any contract which the Employer may 

enter into in connection with or ancillary to the works. 

d. Plant, Machinery & Job facility Area 
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The contractor will have to make his own arrangement for storage of 

materials, plants, equipment’s, machineries to be used in the execution of 

this work well in time after award of the contract, at his own cost. 

The land for facilitating the works shall be arranged by the contractor and 

maintained and re-instated after the implementation as per Environment 

mitigation norms. 

The contractor shall allow the DSCL/Engineer or any person authorized by 

the Engineer to access the site or any place where work in connection with 

the contract is being carried out or intended to be carried out or to any place 

where materials or plant are being manufactured / fabricated/ assembled 

for the works. 

e. Environmental safeguards 

The Contractor shall take action of following points and note the stipulations 

as under as regards environmental safeguards as stipulated by the Ministry 

of Environment, Forests and Climate Change. 

f. Additional Conditions 

 Following additional conditions shall be binding on contractor during 

execution of work. 

Any damage caused to either private or public property, services, structures 

etc. shall be made good by Contractor without any extra cost to the 

employer 

Contractor need to ensure proper and adequate traffic safety signboards, 

barricades, lighting at night shall be displayed during day and night to ensure 

that no accidents take Place. 

 

3.2 Payment Terms 

3.2.1  Monthly Payment Certificates 

a.  The Contract Price :  

DSCL hereby agrees to pay to the Contractor for satisfactory discharge of 

its obligations under this Contract, an Item Rate amount of INR awarded. 

The Contract Price shall be the full and complete payment for the 

Contractor's performance of the obligations under this Contract and includes 

all costs necessary for execution of the Works. 

The Contract Price shall be paid in accordance with and in the manner 

provided in the Special conditions of contract and Annexure 3.2 of this RFP.  

The Contract Price shall be inclusive of all taxes and levies under applicable 

laws. For the avoidance of doubt, all the taxes and duties levied by the state 

government/ central government/ local bodies at the prevailing rates 
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applicable on the date of Letter of Award shall be fully borne by the 

Contractor and shall not be reimbursed to it by DSCL on any account.  

Any payment of the Contract Price or part thereof, made by DSCL, shall not 

be deemed to constitute acceptance by DSCL of the Works or any part(s) 

thereof and shall not relieve the Contractor of any of its obligations under 

this Contract. 

b. Monthly Statement  

DSCL shall make monthly payments to the Contractor as certified by the 

Engineer on completion of a stage, and valued in accordance to its item 

rates set out in the Bill of Quantities. 

The Contractor shall submit the monthly statement for each month on or 

before the 5th day of the following month for all completed work of the 

stage of works executed during the month in accordance with the bill of 

quantities and any other Item of Work which has been approved as a 

variation by DSCL. The Engineer shall take or cause to be taken the 

requisite measurement for the purpose of having the same verified and the 

claim, so far as it is admissible, and shall issue the Interim payment 

Certificate within 15 (fifteen) days from the presentation of the monthly 

statement. 

c. Payment intermediate to monthly certificates  

No payment shall be made for any Works, intermediate to the monthly 

payments certificates. 

d. Right to Withhold 

The Engineer may refuse to approve any payment because of 

subsequently discovered evidence or the results of subsequent inspections 

or tests, nullify any such payment previously approved and paid to such 

extent as may be necessary in the opinion of the Engineer to protect him 

from loss because :  

a) The Work is defective,  

b) Third party claims have been filed or there is reasonable evidence 

indicating probable filing of such claims,  

c) of the Contractor's failure to make payment properly to sub-contractor 

or for labour, materials or equipment,  

d) of damage to another Contractor, or to the property of others caused 

by the Contractor,  

e) of reasonable doubt that the Work cannot be completed for the unpaid 

balance of the Contract Price,  

f) of reasonable indication that the Work will not be completed within the 

Contract Period,  
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g) of the Contractor's neglect or unsatisfactory prosecution of the Work 

including failure to clean up.  

h) In case of disputed items, the disputed amount shall be withheld and 

shall be paid only after settlement of the dispute 

Once the reasons that enable or require the Engineer to withhold such 

payments are removed, payment will be made for amounts withheld due 

to such reasons to the extent the Contractor is entitled to. 

e. Payment on reduced rates on account of items of Work not accepted 

by the Engineer 

The rates of the items of Work in the Bill of Quantities, shall be valid only 

when the item concerned is accepted as having been completed fully in 

accordance with the Technical Specifications. In case where the item of 

Work are not accepted as so complete by the Engineer, the payment may 

be made on account of such item at such reduced rates as it may be 

considered reasonable in the preparation of the payment certificate. The 

reason for application of such reduced rates shall be justified and recorded. 

f. Correction of Interim Payment Certificates 

The Engineer may by an Interim Payment Certificate make any 

correction or modification of any previous Interim Payment Certificate 

issued. 

g.  Overpayment & Post payment Audit 

i. The DSCL further reserves the right to enforce recovery of any over 

payment when detected 

ii. Whenever any claim for the payment of a sum to the DSCL arises 

out of or under this Contract against the contractor the same may 

be deducted from any sum then due or which at any time thereafter 

may become due to the contractor under this contract and failing 

that under any other contract with the DSCL or from any sum due 

to the contractor with DSCL, or from his retention money, or he shall 

pay the claim on demand.  

iii. The DSCL reserves the right to carry out post payment audit and 

technical examination of the final bill including all supporting 

vouchers, abstracts, etc. 

iv. If as a result of such audit and technical examination any over 

payment is discovered in respect of any work done by the Contractor 

or alleged to have been done by him under the contract, it shall be 

recovered by the DSCL from the contractor by way of all the means 

prescribed above. 

h.  Royalty charges 
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 The contractor hereby agree to pay royalty charges as per the prevailing 

rates at the time of procurement on consumed minerals in this work like 

rubble, metal, sand, murum etc. to revenue department, Govt. of Himachal 

Pradesh and hereby agree to produce receipts of payments of such royalty 

charges or N.O.C. from concerned revenue department to DSCL. 

 In case the receipts of payments of such royalty charges or no-objection 

certificate from concerned revenue department is not produced by the 

Contractor, DSCL reserves the right to deduct from any money which is due 

to the Contractor on account of royalty charges and penalty if any, to the 

appropriate authorities, if said authority asks DSCL to recover Royalty 

Charges or otherwise. 

 

3.2.2    Price Adjustment 

Price adjustment is not applicable in this contract/RFP. 

 

3.2.3    Advance Payments and recovery 

a) 10 % advance payment for mobilization shall be made within 15 days of 

signing the contract against a bank guarantee equal to the amount of 

advance.  

b) The advance amount shall be interest free and shall be recovered at 20% of 

the certified amount of subsequent payment certificates.  

c) The advance guarantee will be returned on full recovery of the advance 

amount. 

 

3.2.4  Secured Advance against Material brought to Site 

Secured Advance against Material brought to Site Secured advance on the 

security of materials (which are not combustible, fragile or perishable in 

nature) brought to the site but not yet incorporated in the works will be 

made up to 75 (seventy five) per cent of invoice value, or the 75 (seventy-

five) per cent of the corresponding value of the materials determined on the 

basis of BOQ rates, whichever is less, subject to the condition that their 

quantities are not excessive and shall be used within a period of 90 (ninety) 

days and subject to other stipulations in the contract. The contractor will be 

required to sign an indenture bond, hypothecating the goods to the 

procuring entity, and also be responsible for their safe custody. Before the 

advance is released, the procuring entity may inspect the site to ensure that 

the Contractor has safeguarded the materials against pilferage and 

deterioration. It may be ensured that the contractor has not taken any loan/ 

limit from banks against hypothecation of the materials against which the 
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secured advance is claimed. An undertaking in this regard may also be 

taken from the contractor. Generally, as per the provisions of the contracts, 

the contractors are required to submit proof of cost of materials and the 

delivery of material at site while claiming such advances. The stock register 

should be maintained from the commencement of the contract and, unless 

otherwise prescribed in the contracts, the stock, so considered for advance, 

should generally be only paid stock (and not brought on credit). Where the 

materials are supplied from a captive source of the contractor, the 

reasonableness of the valuation of such materials may be ensured. The 

advance will be repaid from each succeeding running bill (periodic/ interim 

payment) to the extent materials for which advance has been previously 

paid have been incorporated into the works. In all cases, the repayment of 

the advance will be affected after expiry of a period of 120 days since 

payment of advance, whether the material is consumed in the work or not.   
 

3.2.5     Release of Payments  

a) Payments shall be made by the DSCL within 15 (Fifteen) days of receipt of 

the Interim Payment certificates issued by the Engineer on satisfactory 

quality inspection and verification by the AUTHORITY’s Official on the 

conformity on the Goods/ Products/ Services/ Solutions supplied as per the 

agreed specifications. 

b) DSCL shall deduct payments against statutory deductions such as retention, 

TDS, GST/VAT, Cess etc. as per rules in force from time to time. 

c) The DSCL shall, pay to the Contractor the amount which is stated as 

being finally due in the Final Payment Certificate within 60 (Sixty) days 

of receipt of the same and in that event no further amount shall ever 

become due and payable to the contractor in respect of this contract 

save and except as indicated in the final payment certificate. 

d) Payment shall be made in Indian Rupees by RTGS/ NEFT on Bank in the 

name of the Contractor. 

e) All remittance charges shall be borne by the Contractor. 

f) Any liquidated damages, for delay and non-performance, as mentioned in 

this RFP document, shall be deducted from the due payments. 

g) Indirect taxes and levies and any statutory deductions as applicable, shall 

be deducted as per the prevalent rules and regulations. 

 

3.2.6     Retention 

a) Recovery of Retention Money will commence from the first Interim Payment 

Certificate (IPC) onwards @ 7% of value of work done from each Interim 

Payment Certificate limiting to 5% of the Contract Amount. 

b) Retention money will be refunded not later than 90 days on successful 
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completion of the Defects Liability period. 

 

3.2.7     Variations 

3.2.7.1 Change in quantities 

a) The Contractor is bound to carry out the items in the Bill of Quantities for 

quantity variation up to 30% (Thirty percent) excess provided that the 

change does not exceed 1% (One percent) of Initial Contract Price, at the 

BoQ rates.  

b) However, a new rate or price shall be appropriate for the excess quantity 

of item of work if it exceeds the 30% of the BoQ quantity and the excess 

amount exceeds 1% of the initial Contract Amount and shall be approved 

by the competent authority 

c) If any item of work is not required to be executed or the quantity is less 

than the quantity specified in the bidding documents due to change in 

circumstances, the bidder shall not be entitled for any claim or 

compensation. 

3.2.7.2 Extra items  

a) Items of work not expressly or impliedly described in the schedule, plans or 

specifications will be treated as “Variations‟. They will include only items 

of works which are highly necessary for the proper execution of the work 

and for its completion, but were not provided in the original contract. 

b) There shall be an order in writing to execute the extra item of work as a 

‘Variation Order’ from the Employer. Extra item can be additional, 

substituted, altered or new item depending on their relation to the original 

item. 

 

3.2.7.3 Payment for Variations   

  Rates for the extra item shall be worked out as below:  

(i)  In the case of extra items, if accepted rate for an identical item is available   

in the contract the same shall be taken.   

(ii)  In the case of extra items for which similar item exist in the contract, the 

rates shall be derived from the original item by appropriate adjustment of 

cost of affected components.   

(iii) In the case of extra items for which similar items do not exist in the contract 

and rate exist in the standard schedule of rates, the rates shall be arrived 

based on standard data rate prevalent at the time of ordering the extra item 

after applying the overall tender variation. However, no tender excess will 

be applied.   
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(iv) In the case of extra items for which standard data is not available and that 

do not come in the category mentioned in (i), (ii) and (iii) above, the rates 

shall be worked by the Engineer based on prevailing market rates giving 

due consideration to the analysis of rates and data furnished by the 

contractor.   

3.2.7.4  Total Variation Cost   

The overall value of all variation works shall be limited to 10% (Ten Percent) 

of the Initial Contract Price. 

 

3.3 Liability and Indemnity and Confidentiality 

3.3.1 Liability and Indemnity 

a. The Contractor will indemnify, defend, save and hold harmless the 

DSCL and its officers, servants, agents, Government Instrumentalities 

and Government owned and/or controlled entities/enterprises, (the 

“DSCL Indemnified Persons”) against any and all suits, proceedings, 

actions, demands and third party claims for any loss, damage, cost and 

expense of whatever kind and nature, whether arising out of any 

breach by the Contractor of any of its obligations under this Agreement 

or from any negligence under the Agreement, or tort or on any other 

ground whatsoever, except to the extent that any such suits, 

proceedings, actions, demands and claims have arisen due to any 

negligent act or omission, or breach or default of this Agreement on 

the part of the DSCL Indemnified Persons. 

b. The Contractor shall fully indemnify, hold harmless and defend the 

DSCL and the DSCL Indemnified Persons from and against any and all 

loss and/or damages arising out of or with respect to: 

i. failure of the Contractor to comply with Applicable Laws and Applicable 

Permits; 

ii. payment of taxes required to be made by the Contractor in respect of 

the income or other taxes of the Sub-contractors, suppliers and 

representatives; or 

iii. Non-payment of amounts due as a result of Materials or services 

furnished to the Contractor or any of its Sub-contractors which are 

payable by the Contractor or any of its Sub-contractors. 

iv. The Contractor shall fully indemnify, hold harmless and defend the 

DSCL Indemnified Persons from and against any and all suits, 

proceedings, actions, claims, demands, liabilities and damages which 

the DSCL Indemnified Persons may hereafter suffer or pay by reason 

of any demands, claims, suits or proceedings arising out of claims of 

infringement of any domestic or foreign patent rights, copyrights or 
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other intellectual property, proprietary or confidentiality rights with 

respect to any materials, information or process used by the Contractor 

or by the Sub-contractors in performing the Contractor’s obligations or 

in any way incorporated in or related to the Project. 

v.  If in any such suit, action, claim or proceedings, a temporary restraint 

order or preliminary injunction is granted, the Contractor shall make 

every reasonable effort, by giving a satisfactory bond or otherwise, to 

secure the revocation or suspension of the injunction or restraint order. 

vi. If, in any such suit, action, claim or proceedings, the Work, or any part 

thereof or comprised therein, is held to constitute an infringement and 

its use is permanently enjoined, the Contractor shall promptly make 

every reasonable effort to secure for the DSCL a license, at no cost to 

the DSCL, authorizing continued use of the infringing work. 

vii. If the Contractor is unable to secure such license within a reasonable 

time, the Contractor shall, at its own expense, and without impairing 

the Specifications and Standards, either replace the affected work, or 

part, or process thereof with non-infringing work or part or process, or 

modify the same so that it becomes non-infringing 

 

3.3.2 Confidentiality 

a) AUTHORITY and the Successful Bidder shall keep confidential and shall not, 

without the written consent of the other party hereto, divulge to any third 

party any documents, data, or other information furnished directly or 

indirectly by the other party hereto in connection with the Contract, whether 

such information has been furnished prior to, during or following completion 

or termination of the Contract except information available on public 

domain. 

b) The Successful Bidder shall not use the documents, data, and other 

information received from AUTHORITY for any purpose other than the 

services required for the performance of the Contract. 

 

3.4 Labour Laws and Welfare 
* 

3.4.1 Labour Laws to be complied by the Contractor 

a. Notwithstanding any provision as may find here below, Contractor 

without an exception and limitation shall be liable for complete adherence 

and responsibilities arising out of all the labour laws as may be in force or 

as may become effective from time to time. The contractor shall obtain a 

valid license under the Contract Labour (R & A) Act 1970, and the Contract 

Labour (Regulation and Abolition) Central Rules 1971, before the 



RFP for Construction of Toilet blocks 
in Govt. Senior Secondary Boys 

School Dharamshala 
 

Dharamshala Smart City Ltd. 

 
 
 

 
 

 

 
 

 Page 60 
 

 

commencement of the work, and continue to have a valid license until the 

completion of the work. The contractor shall also abide by the provisions of 

the Child Labour (Prohibition and Regulation) Act, 1986. The contractor shall 

also comply with the provisions of the building and other construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and 

the building and other Construction Workers Welfare Cess Act, 1996. 

b. The contractor shall ensure the registration of all eligible workers 

(inclusive of those of subcontractors and petty contractors) with construction 

workers welfare board. 

c. Any failure to fulfill these requirements shall attract the penal 

provisions of this contract arising out of the resultant non- execution of the 

work. 

d. No labour below the age of fourteen years shall be employed on the work. 

 

 

3.4.2 Payment of Wages 

a. The contractor shall pay to the labour employed by him either 

directly or through sub-contractors, wages not less than fair wages as 

defined in the Contractor’s Labour Regulations or as per the provisions of 

the contract Labour (Regulation and Abolition) Central Rules, 1971, 

wherever applicable. 

b. The contractor shall, notwithstanding the provisions of any contract 

to the contrary, cause to be paid fair wage to labour indirectly engaged on 

the work, including any labour engaged by his sub-contractors in connection 

with the said work, as if the labour had been immediately employed by him. 

c. In respect of all labour directly or indirectly employed in the works 

for performance of the contractor’s part of this contract, the contractor shall 

comply with or cause to be complied with the Central Public Works 

Department contractor’s Labour Regulations made by Government from 

time to time in regard to payment of wages, wages period, deductions from 

wages recovery of wages not paid and deductions un-authorized made, 

maintenance of wage books or wage slips, publication of scale of wages and 

other terms of employment, inspection and submission of periodical returns 

and all other matters of the like nature or as per the provisions of the 

Contract Labour (Regulation and Abolition) Act 1970, and the Contract 

Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

d. The Engineer-in-Charge concerned shall have the right to deduct 

from the money due to the contractor any sum required or estimated to be 

required for making good the loss suffered by a worker or workers by 

reasons of non-fulfillment of the conditions of the contract for the benefit of 

the workers, non-payment of wages or of deductions made from his or their 
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wages which are not justified by their terms of the contract or non-

observance of the Regulations. 

e. Under the provision of Minimum Wages (Central) Rules 1950, or 

statutory modification thereof, the contractor is bound to allow to the labors 

directly or indirectly employed in the works one day rest for 6 days 

continuous work and pay wages at the same rate as for duty. In the event 

of default, the Engineer-in-Charge shall have the right to deduct the sum or 

sums not paid on account of wages for weekly holidays to any labors and 

pay the same to the persons entitled thereto from any money due to the 

contractor by the Engineer-in- Charge concerned. 

f. The contractor shall comply with the provisions of the following  

 Payment of Wages Act, 1936. 

 Minimum Wages Act, 1948,  

 Employees Liability Act, 1938,  

 Workmen’s Compensation Act,1923, Industrial Dispute Act,1947   

 Maternity Benefits the modifications thereof  

 Or any other laws relating thereto and the rules made there under from 

time to time. 

g. The contractor shall indemnify and keep indemnified DSCL 

against payment to be made under and for the observance of the laws 

aforesaid and the Contractor’s Labour Regulation without prejudice to his 

right to claim indemnify from his sub-contractors. 

h. The laws aforesaid shall be deemed to be a part of this contract 

and any breach thereof shall be deemed to be a breach of this contract 

i. At the time of contract agreement if any revised/amended labour 

act are introduced by government then the revised labour act/wages will be 

applicable. 

 

3.5 Force Majeure 

a) The Contractor shall not be liable for termination for default if and to the 

extent that it’s delay in performance or other failure to perform its 

obligations under the Contract is the result of an event of Force Majeure. 

b) For purposes of this Clause, Force Majeure means an event or situation 

beyond the control of the Contractor that is not foreseeable, is unavoidable, 

and its origin is not due to negligence or lack of care on the part of the 

Contractor. Such events may include, but not be limited to, acts of 

AUTHORITY in its sovereign capacity, wars or revolutions, fires, floods, 
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epidemics, quarantine restrictions, and freight embargoes and natural 

calamities. 

c) If a Force Majeure situation arises, the Contractor shall promptly notify 

AUTHORITY in writing of such condition and the cause thereof. Unless 

otherwise directed by AUTHORITY in writing, the Contractor shall continue 

to perform its obligations under the Contract as far as it is reasonably 

practical, and shall seek all reasonable alternative means for performance 

not prevented by the Force Majeure event. 

 

3.6 Settlement of Disputes 

1. Performance of the contract is governed by the terms and conditions of the 

contract, in case disputes arise between the parties regarding any matter 

under the contract, either Party of the contract may send a written Notice 

of Dispute to the other party. The Party receiving the Notice of Dispute will 

consider the Notice and respond to it in writing within 30 (thirty) days after 

the receipt. If that party fails to respond within 30 (thirty) days, or the 

dispute cannot be amicably settled within 60 (sixty) days following the 

response of that party, clause GCC 3.6 (2) shall become applicable. 

 

2. Arbitration: 

a) In the case of dispute arising, upon or in relation to, or in connection with 

the contract between AUTHORITY and the Contractor, which has not been 

settled amicably, any party can refer the dispute for Arbitration under the 

(Indian) Arbitration and Conciliation Act, 1996(as amended up to date). 

Such disputes shall be referred to an Arbitral Tribunal consisting of three 

arbitrators, one each to be appointed by the AUTHORITY and the 

Contractor, the third arbitrator shall be chosen by the two arbitrators so 

appointed by the parties and shall act as Presiding Arbitrator. In case of 

failure of the two arbitrators, appointed by the parties to reach a consensus 

regarding the appointment of the third arbitrator within a period of 30 

(thirty) days from the date of appointment of the two arbitrators, the 

Presiding arbitrator shall be appointed as per law. The Arbitration and 

Conciliation Act, 1996 and any statutory modification or re-enactment 

thereof, shall apply to these arbitration proceedings 

b) Arbitration proceedings shall be held in Dharamshala, Himachal Pradesh, 

India and the language of the arbitration proceedings and that of all 

documents and communications between the parties shall be English. 

c) The decision of the majority of arbitrators shall be final and binding upon 

both parties. The expenses of the arbitrators as determined by the 

arbitrators shall be shared equally by AUTHORITY and the Contractor. 
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However, the expenses incurred by each party in connection to the 

preparation, presentation shall be borne by the party itself. All arbitration 

awards shall be in writing and shall state the reasons for the award. 

 

3.7 Time of Completion 

3.7.1  Construction Period 

The time of completion of the works for the implementation of the project 

as per the deliverable in Clause 3.2.1 shall be the period specified in the 

Special conditions of contract / Contract Data reckoned from the fifteenth 

day of issuance of the Letter of Award or from the date of signing of the 

contract agreement whichever is earlier.  

 

3.7.2  Construction Programme 

The Contractor shall submit a detailed construction programme/schedule in 

MS project software for the project implementation within 30 days of 

issuance of Letter of Award. The Programme shall be in the order in which 

he intends to carry out the work including the anticipated timing of 

procurement, deployment of resources and quantities involved. The 

Programme will be projected as Bar Chart presentation and S-curve with 

cash flow.  

Contractor shall promptly give notice of probable future events or 

circumstance which may adversely affect the work. If at any time actual 

progress is too slow to achieve target Programme and/or progress has fallen 

behind the current Programme then the Engineer may instruct the 

contractor to submit revised Programme with plan to mitigate time loss. 

 

3.7.3  Progress Reports 

Monthly progress reports shall be submitted in two copies to the Authority 

showing the work executed against the schedule during the construction 

period of the project. The reports shall contain the following but not limited 

to these. 

a) The Executive summary 

b) Programme reflecting the progress 

c) S-Curve 

d) Deployment of Contractor’s Staff 

e) Deployment of Machinery 

f) Weather Chart 

g) Photographs showing the progress 

h) Any other  
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The reports shall be submitted on or before the 5th day of the following 

month. 

 

3.7.4  Extension of Time 

 The work shall have to be completed within originally stipulated period as 

indicated in the contract. Time is essence of contract and failure to adhere 

to the time of completion shall attract liability for the contractor to pay 

Liquidated Damages as specified in Cl.3.10.  

a. However, it has been agreed between the parties that in event of any 

variation or change taking place affecting the time of completion, time 

adjustment shall be made by DSCL for which no additional cost will 

be payable. Such time extension shall ordinarily be for exceptionally 

adverse climatic conditions, enforceable shortage in availability of 

materials or any delay, impediment or prevention caused by or 

attributable to the DSCL. 

b. If the contractor shall desire an extensions of time for completion of work 

on the ground of his having been "UNAVOIDABLY" hindered or on 

compensation event(s) or on any other ground(s), he must apply giving 

all and complete details of such hindrances and/or compensation 

event(s) and/or other cause(s) in writing, to the DSCL with copy to the 

Engineer, positively within 15 (Fifteen) days of occurrence of such 

hindrance(s)/compensation event(s)/other cause(s) and seek specific 

extension of time (period from………………………… to……………………. ). 

c. Failure on the part of the contractor for not applying extension of time 

even within 30 days of the cause of such an hindrance, it shall be 

deemed that the contractor does not desire extension of time and that 

he has “Waived” his right if any to claim extension of time for such 

cause of hindrance 

d. If at any time during performance of the Contract, the Contractor 

encounters condition impeding timely delivery of the Services, the 

Contractor shall promptly notify AUTHORITY in writing of the delay, its 

likely duration, and its cause. As soon as practicable after receipt of the 

Contractor’s notice, DSCL shall evaluate the situation and may at its 

discretion extend the time for performance in writing. 

e. Delay by the Contractor in the performance of its Delivery and Completion 

obligations shall render the bidder liable for disqualification for any further 

bids in DSCL and penalty levied as per Cl.3.10.1 unless an E xtension of 

time is agreed mutually. 

 

3.7.5 Defect Liability Period 
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The Defects Liability period shall be the duration specified in the Special 

Conditions of contract / Contract Data starting from the date of completion 

of the entire scope of work on which a completion certificate shall be issued.  

 

3.8 Termination 

1. AUTHORITY may, without prejudice to any other remedy for breach of 

Contract, terminate this Contract in case of the occurrence of any of the 

events specified in paragraphs (1) to (10) of this GCC Clause 3.8. In such 

an occurrence, AUTHORITY shall give not less than 30 (thirty) days’ written 

notice of termination to the Contractor. 

2. If the Contractor does not remedy a failure in the performance of its 

obligations under the Contract, within 15 (fifteen) days after being notified 

or within any further period as AUTHORITY may have subsequently 

approved in writing. 

3. If the Contractor becomes insolvent or goes into liquidation, or receiver is 

appointed whether compulsory or voluntary. 

4. If, in the judgment of AUTHORITY, the Contractor has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 

5. If, as the result of Force Majeure, the Contractor is unable to perform a 

material portion of the Services for a period of not less than 60 (sixty) days. 

6. If the Contractor submits to the AUTHORITY a false statement which has a 

material effect on the rights, obligations or interests of AUTHORITY. 

7. If the Contractor places itself in a position of conflict of interest or fails to 

disclose promptly any conflict of interest to AUTHORITY. 

8. If the Contractor fails to provide the quality services as envisaged under 

this Contract, AUTHORITY may make judgment regarding the poor quality 

of services, the reasons for which shall be recorded in writing. AUTHORITY 

may decide to give one chance to the Successful Bidder to improve the 

quality of the services. 

9. If the Contractor fails to comply with any final decision reached as a result 

of arbitration proceedings. 

10. If AUTHORITY, in its sole discretion and for any reason whatsoever, decides 

to terminate this Contract. 

11. In the event AUTHORITY terminates the Contract in whole or in part, 

pursuant to this GCC Clause 3.8, AUTHORITY may procure, upon such terms 

and in such manner as it deems appropriate, services similar to those 

undelivered or not performed, and the Contractor shall be liable to 

AUTHORITY for any additional costs for such similar services. However, the 
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Contractor shall continue performance of the Contract to the extent not 

terminated. 

3.9 Payment upon Termination 

 

Upon termination of this Contract pursuant to GCC Clauses 3.8, the AUTHORITY 

shall make the following payments to the Contractor: 

a) If the Contract is terminated pursuant to GCC Clause 3.8 (10), 

remuneration for Services satisfactorily performed prior to the effective 

date of termination. 

b) If the agreement is terminated pursuant of GCC Clause 3.8 (1), (2), (3), 

(4), (5), (6), (7), (8) and (9), the Contractor shall not be entitled to receive 

any agreed payments upon termination of the contract. However, the 

AUTHORITY may consider making a payment for the part satisfactorily 

performed on the basis of quantum merit as assessed by it, if such part is 

of economic utility to the AUTHORITY. The AUTHORITY may also impose 

liquidated damages as per the terms of this RFP. The Contractor will be 

required to pay any such liquidated damages to AUTHORITY within 30 

(thirty) days of termination date. 

3.10 Liquidated Damages 

 

a. If contractor fails to comply with time for completion the contractor being 

given notice to make good the time fails to do so to the satisfaction of Engineer 

he shall be liable to pay LD/Delay Damages for the default.  

b. In case of failure to complete the work/ supply in time the penalty shall be 

levied at the rates given in the Special Conditions of Contract Cl.2.5.5 subject 

to maximum of 10% of the Total project cost.  

c. If the total Penalty exceeds beyond 10%, it would be considered as non-

conformance to the quality of Services and may lead to termination of the 

Contract and AUTHORITY may on their sole discretion terminate the contract. 

These damages shall not release the contractor from its obligation to complete 

the job or from any duties or responsibilities which he may have under the 

contract. 

d. These damages shall not release the contractor from its obligation to complete 

the job or from any duties or responsibilities which he may have under the 

contract. 

e. DSCL will deduct amount of liquidated damages from due payments to 

contractor.  

f. Amount shown against Milestones if any will be deducted on weekly basis on 

not achieving intermediate Milestones or non-completion of work within 
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stipulated contract period or Extension of time granted by Employer for 

reasons other than contractor’s default. 

g. The Liquidated damages shall be released without interest or charges if 

contractor achieves the last Milestone on or before completion of approved 

time limit including extension of time limit, if approved. 

h. If, before the Time of Completion of the whole of the Works or, if applicable, 

any section, a Taking – Over Certificate has been issued for any part of the 

Works or of a Section, the liquidated damages for delay in completion of the 

remainder of the Works or of that Section shall, for any period of delay after 

the date stated in such Taking-Over Certificate, and in the absence of 

alternative provisions in the Contract, be reduced in the proportion which the 

value of the part so certified bears to the value of the whole of the Works or 

section, as applicable. The provisions of this Sub-clause shall only apply to the 

rate of liquidated damages and shall not affect the limit thereof. 

3.11 Other Conditions 

 

3.11.1 Governing Law 

The Contract shall be governed by and interpreted in accordance with the laws of 

India. 

The Contractor should comply with all applicable laws and rules of Government of 

India/ Government of Himachal Pradesh/Municipal Corporation Dharamshala/ 

Dharamshala Smart City Limited. 

Change in Laws and Regulations 

Unless otherwise specified in the Contract, if after the date of the Invitation for 

bids, any law, regulation, ordinance, order or bylaw having the force of law is 

enacted, promulgated, abrogated, or changed that subsequently affects the 

Delivery Date and/or the Contract Price, then such Delivery Date and/or Contract 

Price shall be correspondingly increased or decreased, to the extent that the 

Contractor has thereby been affected in the performance of any of its obligations 

under the Contract. 

 

3.11.2 Employment rights 

The support executive(s)/ supervisor(s)/ staffs deployed by the Contractor shall 

not have right to demand for any type of permanent employment with AUTHORITY 

or its allied Offices. 

 

3.11.3 Employer’s right to alter  
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MD CUM CEO, DHARAMSHALA SMART CITY LIMITED reserves the right to 

withdraw/ relax any of the terms and condition mentioned in the RFP, so as to 

overcome the problem encountered at a later stage for the smooth and timely 

execution of the project. 

 

3.12 Risk Purchase 

In case the Contractor fails to deliver the project due to inadvertence, error, 

collusion, incompetency, termination, misconstruction or illicit withdrawal, the MD 

CUM CEO, DHARAMSHALA SMART CITY LIMITED reserves the right to procure the 

same or similar services from the alternate sources at risk, cost and responsibility 

of the Contractor 
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Annexure 1- Guidelines for Pre-Qualification Proposal 
 

Annexure 1.1 - Check-list for the Pre-Qualification Proposal 
 

S.No. List Of Document 
File 
Name 

Submitted 
(Y/N) Description 

1 Proof of Tender Fee and EMD 
submitted 

      

2 Bid Covering Letter As per format 
provided at Annexure 1.2 

  Reference No: Date 
of Letter: 

  

3 Bidders’ Particulars As per format 
provided at Annexure 1.3 

  Name of bidder(s):   

4 Power of Attorney in favor of 
Authorized signatory As per 
format provided at Annexure 6 

  Date of PoA:  
Name of 
Authorized Person: 

  

5 Copy of Certificate of 
Incorporation /Registration 
under Companies   Act, 
1956/2013 or corresponding Act 
in abroad 

  Registration 
Number: Date of 
Incorporation: 

  

6 Copy of Certificate from  the 
Statutory Auditor for the last 3 
(Three) financial years. 

  Year-wise Details 
Turnover 

  

7 Declaration for Not blacklisted by 
Central/State Government/ PSU 
entity in India or similar  agencies  
globally  for  unsatisfactory past 
performance, corrupt, fraudulent 
or any other unethical business 
practices as on date of 
submission of the proposal. 

  Reference No: Date 
of Letter: 

  
 

8 Valid Copy of PAN  Ref No.  

9 Valid copy of GSTIN registration  Ref No. 
Date  
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Annexure 1.2 - Pre-Qualification Cover Letter 
 
 

(To be submitted on the letterhead of the bidder) 

 

Date: 

 

To 

MD CUM CEO 

DHARAMSHALA SMART CITY LIMITED,  

Old Himuda Building, Chilgari Dharamshala,  

Himachal Pradesh, 176215 

 

Subject: Bid for “Construction of Toilet blocks in Govt. Senior Secondary 

Boys School Dharamshala” 

 

RFP Reference No: XX 

 

Dear Sir, 

 

With reference to your invitation for bids for “Construction of Toilet blocks in 

Govt. Senior Secondary Boys School Dharamshala”, we hereby submit our 

Prequalification Proposal, Technical Proposal, and Financial Proposal, for the same. 

 

We hereby declare that: 

a. We hereby acknowledge and unconditionally accept that the Authority can 

at its absolute discretion apply whatever criteria it deems appropriate, not 

just limiting to those criteria set out in the RFP and related documents, in 

short listing of bidder for providing services. 

b. We have submitted EMD of INR [  ] in the form of […………….] and Tender 

fee of INR [ ]Online through e-Tendering Portal (www.hpeproc.gov.in), 

c. We hereby declare that all information and details furnished by us in the 

bid are true and correct, and all documents accompanying such application 

are true copies of their respective originals. 

d. We agree to abide by our offer for a period of 180 days from the date of 

opening of pre-qualification bid prescribed by Authority and that we shall 

remain bound by a communication of acceptance within that time. 

e. We have carefully read and understood the terms and conditions of the RFP 

and the conditions of the contract applicable to the RFP. We do hereby 

undertake to provision as per these terms and conditions. 

f. In the event of acceptance of our bid, we do hereby undertake: 
 

i.     To supply the products and commence services as stipulated in the 

RFP document 
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ii. To undertake the project services for entire contract period from the date 

of signing of the contract as mentioned in the RFP document. 

iii. We affirm that the prices quoted are inclusive of design, development, 

delivery, installation, commissioning, training, providing facility 

management and handholding support, and inclusive of all out of pocket 

expenses, taxes, levies discounts etc. 

 

g. We do hereby undertake, that, until a formal contract is prepared and 

executed, this bid, together with your written acceptance thereof and 

notification of award of contract, shall constitute a binding contract between 

us. 

h. We understand that the Authority may cancel the bidding process at any 

time and that Authority is not bound to accept any bid that it may receive 

without incurring any liability towards the bidder. 

 

i. We fully understand and agree to comply that on verification, if any of the 

information provided in our bid is found to be misleading the selection 

process, we are liable to be dismissed from the selection process or 

termination of the contract during the project, if selected to do so 

 

In case of any clarifications please contact ___________________ email at 

________________________________________________________ 

Thanking you, 

Yours sincerely, 

 

(Signature of the Bidder/ Lead Member) 

Printed Name 

Designation 

Seal 

Date: 

Place: 

Business Address: 
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Annexure 1.3 - Format to share Particulars of the Bidder  
The Table below provides the format in which general information about the bidder 

must be furnished. 
 

S No  Information Details 

1.  Name of bidder  

2.  Address and contact details of bidder  

3.  Firm Registration Number and Year of Registration  

4.  Web Site Address  

5.  Status of Company (Public Ltd., Pvt. Ltd., LLP etc.)  

6.  GST Registration No.  
   

7.  Permanent Account Number (PAN)  
   

8.  Revenue for the last 3 years (Year wise)  
   

9.  

Name, Designation and Address of the contact person to 
whom all references shall be made regarding this RFP  

10.  Telephone number of contact person:  

11.  Mobile number of contact person:  

12.  Fax number of contact person:  

13.  E-mail address of contact person:  

14.  
Organization chart with Name, designation and contact 
nos. of the management team to be attached  

 
Please submit the relevant proofs for all the details mentioned above along with 

your bid response 
 
Authorized Signatory 
  
Name & Designation   
Seal 
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Annexure 1.4 - Consortium Agreement 
 
DRAFT MEMORANDUM OF UNDERSTANDING EXECUTED BY MEMBERS OF 

THE CONSORTIUM  
[On Non-judicial stamp paper duly attested by notary public] 
 

This Memorandum of Understanding (MoU) entered into this day of [Date] [Month] 

2018 at [Place] among _______ ______ (hereinafter referred to as "_____") and 

having office at [Address], India, as Party of the First Part and _______ ______ 

(hereinafter referred as "_____") and having office at [Address ], as Party of the 

Second Part. 
 
The parties are individually referred to as Party and collectively as Parties. 
 

WHEREAS DHARAMSHALA SMART CITY LIMITED, has issued a Request for 

Proposal dated [Date] (RFP) from the applicants interested in “Construction of 

Toilet blocks in Govt. Senior Secondary Boys School Dharamshala” 
 

AND WHEREAS the Parties have had discussions for formation of a Consortium for 

bidding for the said Project and have reached an understanding on the following 

points with respect to each of the Parties' rights and obligations towards each 

other and their working relationship. 
 
BASIS THE MUTUAL UNDERSTANDING OF THE PARTIES, IT IS HEREBY 
AGREED AND DECLARED AS FOLLOWS: 

i. The purpose of this Agreement is to define the principles of collaboration 

among the Parties to: 

a. Submit a response jointly to bid for the “Construction of Toilet blocks 

in Govt. Senior Secondary Boys School Dharamshala” as a 

Consortium.  
b. Sign Contract in case of award. 
c. Provide and perform the supplies and services which would be ordered 

by the Authority pursuant to the Contract. 
 
ii. This Agreement shall not be construed as establishing or giving effect to 

any legal entity such as, but not limited to, a company, a partnership, etc. 
It shall relate solely towards the Authority for “Construction of Toilet 

blocks in Govt. Senior Secondary Boys School Dharamshala” for and 

related execution works to be performed pursuant to the Contract and shall 

not extend to any other activities. 

iii.  The Parties shall be jointly and severally responsible and bound towards the 

Authority for the performance of the works in accordance with the terms 

and conditions of the RFP document, and Contract. 

iv. ------------------------------------ (Name of Party) shall act as Lead Member 

of the Consortium. As such, it shall act as the coordinator of the Party’s 

combined activities and shall carry out the following functions: 

a. To ensure the technical, commercial and administrative co-ordination of the 

work package 
 
b. To lead the contract negotiations of the work package with the Authority. 
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c. The Lead Member is authorized to receive instructions and incur liabilities 

for and on behalf of all Parties. 
 
d. In case of an award, act as channel of communication between the Authority 

and the Parties to execute the Contract 
 
v. That the Parties shall carry out all responsibilities in terms of the Project 

Agreement. 
 

vi. That the broad roles and the responsibilities of each Party as per each 

member’s field of expertise at each stage of the bidding shall be as below: 
 
Party A: ________________________________________________ 
 

Party B: ________________________________________________ 
 

vii.    That the proposed administrative arrangements (organization chart) for the 

management and execution of the Project shall be as follows: 

viii. That the profit and loss sharing ratio shall be _________ 

ix. That the Parties agree that all the members of the Consortium shall be 

jointly and severally liable for all obligations in relation to the Contract until 

the completion of the Project in accordance with the Contract; 

x. Parties affirm that they shall implement the Project in good faith and shall 

take all necessary steps to see the Project through expeditiously. 

xi. That this MoU shall be governed in accordance with the laws of India and 

courts in Himachal Pradesh shall have exclusive jurisdiction to adjudicate 

disputes arising from the terms herein. 

In witness whereof the Parties affirm that the information provided is accurate and 

true and have caused this MoU duly executed on the date and year above 

mentioned. 

(Party of the first part) (Party of the second part) (Party of the third part)  
Witness: 
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Annexure 2. – Guidelines for Technical Proposal 
 
Annexure 2.1 - Check-list for the documents to be included in the    Technical Proposal 
 
 

S No. List of Documents File 

Name 

Submitted 

(Y/N) 
Description 

1 Technical bid 
Covering Letter     

Reference 

No: Date of 
Letter 

2 

Project citation 

report to support 
that the Bidder* 

have successfully 
completed works in 

last 5 (Five) 
financial years.     

As per 

Annexure 2.3 

3 

Project citation 

report to support 
the ongoing/ 

awarded work of the 
Bidder*.     

As per 

Annexure 2.4 

4 
Evaluation of the Bid 
capacity  

  

as per 
Annexure 2.5 

5 
Manpower Schedule 

  

As per 
Annexure 2.6 

 
 
* Bidder refers to Sole Bidder or either member of the consortium 
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Annexure 2.2. - Technical Bid Cover Letter  
(To be submitted on the Letterhead of the bidder/ lead partner in case of co) 

 

Date: dd/mm/yyyy 
 
To 
 
MD CUM CEO  
DHARAMSHALA SMART CITY LIMITED   
Old Himuda Building, Chilgari, 
Dharamshala, Himachal Pradesh, 176215 
 
 
 
 
Sub.: Request for Proposal for “Construction of Toilet blocks in 

Govt. Senior Secondary Boys School Dharamshala” 
 
 
RFP Reference No: XX 

 

Dear Sir/ Ma’am, 

 

Having examined the RFP, the receipt of which is hereby duly acknowledged, we, 

the undersigned, offer to provide the professional services as required and 

outlined in the RFP for “Construction of Toilet blocks in Govt. Senior 

Secondary Boys School Dharamshala” (hereinafter referred to as “Project”). 

 

We attach hereto the technical response as required by the RFP, which constitutes 

our proposal. We undertake, if our proposal is accepted, to adhere to the 

implementation plan (Project schedule) for providing Professional Services in 

“Construction of Toilet blocks in Govt. Senior Secondary Boys School 

Dharamshala” put forward in RFP or such adjusted plan as may subsequently be 

mutually agreed between us and DHARAMSHALA SMART CITY LIMITED or its 

appointed representatives. 

 

If our proposal is accepted, we will obtain a Performance Bank Guarantee issued 

by a nationalized bank in India, for a sum of equivalent to 5% of the contract 

value for the due performance of the contract. 

 

We agree for unconditional acceptance of all the terms and conditions set out in 

the RFP document and also agree to abide by this tender response for a period of 

180 (one hundred and eighty) days from the date of submission of bid and it shall 

remain binding upon us with full force and virtue, until within this period a formal 

contract is prepared and executed, this tender response, together with your 

written acceptance thereof in your notification of award, shall constitute a binding 

contract between us and DHARAMSHALA SMART CITY LIMITED. 
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We confirm that the information contained in this proposal or any part thereof, 

including its exhibits, schedules, and other documents and instruments delivered 

or to be delivered to DHARAMSHALA SMART CITY LIMITED is true, accurate, and 

complete. This proposal includes all information necessary to ensure that the 

statements therein do not in whole or in part mislead DHARAMSHALA SMART CITY 

LIMITED as to any material fact. 

 

We agree that you are not bound to accept any tender response you may receive. 

We also agree that you reserve the right in absolute sense to reject all or any of 

the products/ services specified in the tender response. 

 

It is hereby confirmed that I/We are entitled to act on behalf of our company/ 

corporation/ firm/ organization and empowered to sign this document as well as 

such other documents, which may be required in this connection. 

 

Date:  
(Signature) 
(Name) 

(In the capacity of ) 
[Seal / Stamp of bidder] 
Witness Signature: 

Witness Name:  
Witness Address:  
-----------------------------------------------------------------------------------

-------------------------------- CERTIFICATE AS TO AUTHORISED 

SIGNATORIES 

I__________________________, the Company Secretary of 
_________________, certify that___________________________________ 

who signed the above bid is authorized to do so and bind the company by authority 

of its board/ governing body.  
Date: 

Signature:  
(Company Seal) (Name) 
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Annexure 2.3. – PROJECT CITATION REPORT – COMPLETED WORKS 
 

 
Statement showing the similar works completed in the last five years. 

 
Name of 

Work 
Name of HP Govt. 

Division 
or State or 

Central PSU’s 
 Cost of Completion 

Remarks (Indicate 
in % of completion 

of awarded 
components) 

  Awarded 
amount 

Completion 
Amount 

Penalty if any and 
amount paid 
thereafter 

 

1 2 3 4 

 
 
 

 
Note: - (1) Attested Copies of Work Order and Completion Certificates issued by not 
below the rank of Executive Engineer shall be attached. 

(2) It is mandatory to furnish details in this format only. 
 
 
 
 
 

Authorized Signatory 

  
Name & Designation   
Seal 
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Annexure 2.4. – PROJECT CITATION REPORT – ONGOING WORKS/AWARDED 
 
 
 

Name of 
Work 

Name of HP 
Govt. 

Division 
or State or 

Central 
PSU’s 

where work 
is 

executed 

Amount of work completed 

Position of works 
in progress 
(indicate in % of 
Completion of 
awarded 
components 

Stipulated 
Date of 

completion 

Remarks 

  Awarded 
amount 

Amount of work 
done up to last 
running bill 

Penalty if any 
and amount paid 
thereafter 

   

1 2 3 4 5 6 

 
Note: - (1) Attested Copies of Work Order and Completion Certificates issued by not 

below the rank of Executive Engineer shall be attached. 
(2) It is mandatory to furnish details in this format only. 

 
 
 
 
 
 
 
 

Authorized Signatory 
  
Name & Designation   
Seal 
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Annexure 2.5 – BID CAPACITY  
 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid 

capacity is more than the Estimated Amount.  

The available bid capacity will be calculated as under: 

Available Bid Capacity = A x N x 2 - B, 

Where 

'N' = No. of years prescribed for completion of the subject contract. 

'A' = Maximum value of works executed in any one year duringlast Five years (at current 

price level)# 

'B' = Value at current price level of existing commitments and ongoing works to be 

completed in the next ‘N’ years 

#Note: The value of executed works shall be brought to current price level by enhancing the 

actual value of work at simple rate of 7% per annum calculated from the date of completion to 
the last date of receipt of applications for tender. 

Kindly fill the values/ calculations in the format as per table given below: 
Name of 
Department/ 
Client  
WithAddress 

N = No. of 
years 
prescribed 
for 
completion 
of the 
subject 
contract 

WC = 
Amount of 
works 
completed 
(Rs.) 

Actual Year 
of 
Completion 
of Work 

A = Maximum value 
of works executed 
in any one year 
during last Five 
years (at current 
price level)  

B = Value at 
current price 
level of 
existing 
commitments 
and ongoing 
works to be 
completed in 
the next ‘N’ 
years 

Assessed 
Available Bid 
Capacity 
A x N x 2 - B 

 

1.5   
=WC*(1+7%)^(2020-
Year of Completion 

of Work) 
 =A*N*2-B 

 
Available Bid Capacity =  

 
Authorized Signatory 

  
Name & Designation   
Seal 
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Annexure 2.6 – Manpower  
 
Technical and Administrative Manpower proposed to be deployed for the project 
including the mandatory positions as per Cl. 1.4.6.3 
 
 
 

Sl Name Designation Qualification 
Experience in 

similar projects 

1         

2   
      

3         

4         

5         

6         

7         

8         

9         

10         

 
 
 
 

Authorized Signatory 
 

 
  
Name & Designation   
Seal 
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Annexure 3-Guidelines for Financial Proposal 
 
Annexure 3.1 - Financial Proposal Cover Letter 
 
(To be submitted on the Letterhead of the bidder/ lead partner) 
 
Date: dd/mm/yyyy 
 
To 
 
MD CUM CEO  
Dharamshala Smart City Limited   
Old Himuda Building, Chilgari,  
Dharamshala - 176215  
Himachal Pradesh 
 
Subject: Bid for “Construction of Toilet blocks in Govt. Senior Secondary 

Boys School Dharamshala”  

 

RFP Reference No: XX 

 

Dear Sir, 
 

1. We, the undersigned bidder, having read and examined in detail, the 

Bidding Document, the receipt of which is hereby duly acknowledged, offer 

to supply/ work in conformity with the captioned bidding document. 
 
2. We undertake that the prices are in conformity with the specifications 

prescribed. The quote/ price are inclusive of all cost likely to be incurred for 

executing this work. The prices are inclusive of all type of government 

taxes/ duties in the financial bid. 
 
3. We undertake, if our bid is accepted, to deliver the goods and services in 

accordance with the deliverables schedule specified in section 3.2.1. of the 

RFP. 
 
4. We undertake to successfully operationalize the Project as per scope of work 

mentioned in the RFP document. 
 
5. We have examined and have no reservations to the Bidding Documents, 

including any corrigendum/ addendums issued by DHARAMSHALA SMART 

CITY LIMITED; 
 
6. We understand that any additional hardware and software required to make 

the Project operational shall have to be provided by us. 
 
7. We hereby declare that in case the contract is awarded to us, we shall 

submit the contract performance bank guarantee as prescribed in the RFP.  
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8. We agree to abide by this bid for a period of 180 days from the last date of 

bid submission and it shall remain binding upon us and may be accepted at 

any time before the expiry of that period. 
 
9. Until a formal contract is prepared and executed, this bid, together with 

your written acceptance thereof and your notification of award shall 

constitute a binding Contract between us. 

 

10. We hereby declare that our bid is made in good faith, without collusion or 

fraud and the information contained in the bid is true and correct to the 

best of our knowledge and belief. 
 
11. We understand that you are not bound to accept the lowest or any bid you 

may receive. We agree to all the terms and conditions as mentioned in the 

RFP document and declare that we have not submitted any deviations in 

this regard. 
 
In witness thereof, we submit this bid under and in accordance with the terms of 

the RFP document. 

 
 
Date:      Yours faithfully, 
  
Place: 
 
 

(Signature of the Authorised signatory)  
(Name and designation of the of the Authorised signatory) 
 

Name and seal of bidder/ lead partner 
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Annexure 3.2   Financial Proposal Format & Instructions  
To be submitted on e-Tendering Portal only (i.e. www.hptenders.gov.in) 
 

RFP Reference No: XX  
“CONSTRUCTION OF TOILET BLOCKS IN GOVT. SENIOR SECONDARY BOYS 

SCHOOL DHARAMSHALA”  

“BILL OF QUANTITIES” 

 
Sl. 
No. 

Item Description Quantity Units  RATE In 
Figures 
To be 

entered 
by the 
Bidder  

Rs.      P 
  

1 2 4 5 13 

1 Demolition above G.L. upto all floor level including 
disposal of unserviceable materials within 20 Metres 
lead in un reinforced cement concrete upto 15cm  
thickness. 

1.20 cum 

  

2 Demolition of brick work above G.L. upto all floor 
level including stacking of serviceable materials and 
disposal of un-serviceable materials within 20 
Metres lead in cement mortar. 

32.02 cum 

  

3 Demolition of stone masonry (Rubble Masonary 
wall)  in cement mortar. below G.L. upto all depths 
including stacking of serviceable materials and 
disposal of un-serviceable materials upto all leads 
and lifts as per Engg. In Charge.  

104.40 cum 

  

4 Cutting in for all kind kind of learth work and disposal 
of excavated earth upto all leads and lifts as per 
Engg. In Charge. 

12.00 cum 
  

5 Excavation in foundationsin all kind of soil/rock, 
trenches etc, in earth work, such as all kind of 
soil/rock with all leads and lifts and stacking the 
excavated soil not more than 3 metres clear from the 
edge of the excavation and then returning the 
stacked in 15cm. layers, when required in to plinths 
sides of foundations etc., consolidating each 
deposited layer by ramming and watering and then 
disposing of all surplus excavated earth as directed 
by Engg. In Charge. 

196.05 cum 

  

6 Excavation in drains and channels etc. in earth work 
including dressing of side and bed and disposing of 
excavated earth upto all leads & lift  disposed earth 
to be levelled and neatly dressed in all kind of soil as 
per direction of Engineer in charge. 

7.70 cum 

  

7 Earth work in surface excavation not exceeding 30 
cm in depth but exceeding 1.5 m in width as well as 
10 sqm on plan including getting out and disposal of 
excavated earth upto  upto all leads and lifts and as 
per direction of Engineer in charge. 

29.62 sqm 
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8 Providing and filling in plinth with sand under floors 
including watering, ramming, consolidating and 
dressing complete includes all carriage and lead lift 
as per Engg.in charge. 

7.50 cum 

  

9 Stone/boulder filling  under floors/behind retaining 
walls of selected hard stone  including carriage of 
material in all leads & lifts and as per direction of 
Engineer in charge. 

32.49 cum 

  

10 Providing and laying  cement concrete  mechanically 
mixed 1:4:8 (1 cement : 4 sand : 8 graded stone 
aggregate 40mm nominal size) curing complete  
excluding cost of form work in foundation and plinth 
including carriage of material upto all leads and lifts 
and as per direction of Engineer incharge. 

34.40 cum 

  

11 Providing and laying  cement concrete  mechanically 
mixed 1:3:6 (1 cement : 3 sand : 6 graded stone 
aggregate 40mm nominal size) curing complete  
excluding cost of form work in foundation and plinth 
including carriage of material upto all leads and lifts 
and as per direction of Engineer incharge. 

8.54 cum 

  

12 Providing and laying cement concrete 1:2:4 (1 
cement:2 sand :4 graded stone aggregate 40mm 
nominal size) and curing complete excluding cost of 
form work in:Foundation and plinth Walls including 
attached but tresses, pilasters, and their caps and 
bases and  string courses etc. upto floor two 
level.including all taxes and carriage of material upto 
all leads & lifts, and as per direction of Engineer 
incharge. 

4.03 cum 

  

13 Providing and laying cement concrete 1:1.5:3 (1 
cement :1.5 sand :3 graded stone aggregate 20mm. 
nominal size) and curing complete excluding cost of 
form work and reinforcement for reinforced concrete 
work in foundation & plinth, walls including attached 
buttresses, pilasters and their caps and bases string 
courses etc.and independent piers, columns and 
pillars up to floor two level. including carriage of 
material upto all leads and lifts and as per direction 
of Engineer incharge. 

63.17 cum 

  

14 Providing Tor steel reinforcement Fe500 for R.C.C. 
work including bending, binding and placing in 
position complete upto all floor  level including cost 
of binding wire with carriage of material upto all 
leads and lifts and as per direction of Engineer 
incharge.  

6367.35 kg 

  

15 Providing form work with steel plates 3.15mm.thick 
welded with angle iron in frame 30x30x5mm. so as 
to give a fair finish including centering, shuttering, 
strutting and propping etc. with wooden battens and 
ballies, height of propping and centering below 
supporting floor to ceiling upto all heights and 
removal of the same for insitu-reinforced concrete & 
plain concrete work in foundation,footings basis of 
columns etc. and mass concrete  floors etc. upto 
200mm thickness for vertical & horizontal, and flat & 
circular surfaces of, soffit, beam, slab, column and  
retaining structure etc. 

963.98 sqm 
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16 Providing form work with steel plates 3.15mm.thick 
welded with angle iron in frame 30x30x5mm. so as 
to give a fair finish including centering, shuttering, 
strutting and propping etc.and removal of the same 
for insitu-reinforced concrete & plain concrete work 
in drains.i/c carriage of materials of all leads and lifts 
as per Engg. in Charge. 

44.00 sqm 

  

17 Steel work welded in built up sections / hollow 
section, in beams joists channels ,angles ,tee ,flats 
with connection plates or angle cleats as in main and 
cross beems, hip and jack rafters, purlins connected 
to common rafters and the like and in In gratings 
framed guard bars, ladders, railling,brackets and 
similar works   trusses and framed work including 
cutting, hoisting, fixing in position and applying a 
priming coat of  red lead paint  including carriage of 
material upto all leads and lifts and as per direction 
of Engineer incharge. 

2.93 qtl. 

  

18 Random rubble masonry/ polygonal rubble masonry 
(Uncoursed/brought to courses) with hard stone of 
approved quality in foundation and plinth including 
levelling up with cement concrete 1:6:12 (1 cement : 
6 Sand : 12 Graded stone aggregate 20mm nominal 
size) in cement mortar 1:6 (1 cement:6 sand) in 
breast walls and retaining walls also inclusive the 
rate of carriage of material upto all leads and lifts and 
as per direction of Engineer incharge.  

15.00 cum 

  

19 Providing and laying cement concrete 1:4:8 
(1cement :4sand :8 graded stone aggregate 40mm. 
nominal size) with 15 % plum and curing complete 
excluding cost of form work in retaining walls/ Breast 
walls, the size of plums shall usually be 150mm. to 
300mm. as per H.P.P.W.D. Specification  including 
carriage of materials upto all leads and lifts and as 
per direction of Engineer in charge. 

278.40 cum 

  

20 Brick work using common burnt clay second class  
building bricks with cement mortar 1:3 (1 cement : 3 
sand) in super-structure above plinth level upto all 
floorlevel including carriage of material upto all leads 
and lifts and as per direction of Engineer incharge.  

54.52 cum 

  

21 Providing and fixing of G.I. wire 5mm thick 
corresponding to SWG-8. 50mm.x 50mm. Mesh with 
all taxes and  including carriage of material upto all 
leads and lifts and as per direction of Engineer 
incharge. 

39.90 sqm 

  

22 Providing and laying weep hole in brick 
masonry/stone,  masonry/plain reinforced concrete 
in abutment,wing wall,retaining wall with 110 mm 
diameter PVC pipe extending through the full width 
of the structure with slope of 1:20 as per drawing and 
technical specification including carriage of material 
in all leads and lifts  and as per direction of Engineer 
incharge. 

353.70 Rmt. 

  

23 Providing weep holes in R.C.C drain  with 50 mm dia 
PVC pipe, extending through the full width of the 
structure with slope of 1:20  towards drawing face. 
Complete as per drawing and Technical 
Specifications and including carriage of materials 

20.00 no.s 
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upto all leads and lifts and as per direction of 
Engineer in charge. 

24 Providing and laying heavy duty precast cement 
concrete 80mm thick laminated interlocking paver 
blocks vibro compacted upto M-40 grade i/c border 
or kurb block grey or colored over sub-base of 
concrete with 25mm thick average thickness of 
cement mortar 1:4 (1 cement : 4 sand) laid over and 
jointed with neat cement slurry mixed with pigment 
to match the shade of blocks i/c curing rubbing & 
polishing complete including carriage of material 
upto all leads and lifts and as per direction of 
Engineer incharge. (Sub base concrete floor to be 
paid for separately). 

15.00 sqm 

  

25 Painting two coats (excluding priming coat) on new 
steel and other metal surface under coat with ready 
mixed paint brusing to give an even shade including 
cleaning the surface all dirt, dust and other foreign 
matter with readymixed paint other than white  
including carriage of materials upto all leads and lifts 
and as per direction of Engineer in charge. 

8.16 sqm 

  

26 Pointing on Random rubble uncoursed stone 
masonary with cement mortar 1:3 (1 cement :3 
sand) raised and cut pointing including carriage of 
material upto all leads and lifts and as per direction 
of Engineer incharge. 

11.75 sqm 

  

27 15mm Cement plaster in cement mortar 1:4   (1 
cement : 4 sand) in single coat on the rough side of 
brick/ concrete/ stone walls for interior plastering 
upto floor two level including arrises,internal 
rounded angles, chamfers and/or rounded angles 
not exceeding 80mm in girth and finished even and 
smooth including carriage of material upto all leads 
and lifts and as per direction of Engineer incharge. 

251.04 sqm 

  

28 15mm cement plaster  in cement mortar 1:3   (1 
cement :3 sand)  in two coats backing coat 10mm 
and finishing coat 5mm thick on fair side of brick 
masonry/stone masonry/concrete walls for interior 
plastering upto floor two level including 
arrises,internal rounded angles, chamfers and/or 
rounded angles not exceeding 80mm in girth and 
finished even and smooth including carriage of 
material upto all leads and lifts and as per direction 
of Engineer incharge. 

190.81 sqm 

  

29 White or other cloured glazed/ anti skid or digital 
floor, ceramic and wall tiles 6 mm thick in flooring, 
treads of steps,landing and in skirting risers of steps 
and dado 12 mm  laid on a bed of 12 mm thick 
cement mortar 1:3(1 cement :3 sand) finished with 
flush pointing in white cement including carraige of 
materials with all leads and lifts as per engineer in 
charge. 

429.41 sqm 

  

30 6mm Cement plaster to ceiling of  in Cement mortar 
1:3 (1 Cement:3 Sand)  including carriage of 
materials upto all leads and lifts and as per direction 
of Engineer in charge. 

155.10 sqm 
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31 Ruled pointing on brick work with cement mortar 1:3 
(1 cement:3 sand)  including carriage of materials 
upto all leads and lifts and as per direction of 
Engineer in charge. 

156.17 sqm 

  

32 Applying one coat of distemper primer of approved 
brand and manufacture on wall surfaces and over 
ceiling and/ sloping roofs after thoroughly brushing 
the surface free from mortar droppings and other 
foreign matter and including preparing the surface 
even and sand papered smooth  including carriage 
of materials upto all leads and lifts and as per 
direction of Engineer in charge. 

596.95 sqm 

  

33 Finishing wall with water proofing cement paint of 
approved brand and manufacture and of required 
shade on undecorated  wall surfaces(two coats)to 
give an even shade after thoroughly brushing the 
surface to remove all dirt and remains of loose 
powdered materials  including carriage of materials 
upto all leads and lifts and as per direction of 
Engineer in charge. 

294.67 sqm 

  

34 Painting two coats (excluding priming coat) on new 
concrete / masonry/ plastered surfaces with enamel 
paint of approved brand and manufacture for  use on 
floors to give an even shade, including cleaning of 
all dirt, dust and other foreign matter and sand 
papering as required  including carriage of materials 
upto all leads and lifts and as per direction of 
Engineer in charge. 

406.14 sqm 

  

35 Providing and laying damp proof course to horizontal 
surface with cement mortar 1:2   (1 cement:2 sand) 
and curing complete with applying a coat of hot 
bitumen  (mexphalt 80/100 or equivalent) using 1.70 
kg. per square metre on damp proof course after 
cleaning the surface with a piece of cloth lightly 
soaked with kerosene  including carriage of 
materials upto all leads and lifts and as per direction 
of Engineer in charge. 

133.11 sqm 

  

36 Providing and laying four courses water proofing 
treatment with bitumen felt over roofs consisting of 
first and third courses of blow or / and residual 
bitumen applied hot at 1.45 kg per sq .m of area for 
each course second course of roofing felt type 3 
grade 1 (hessian base self finished bitumen felt) and 
fourth and final course of  stone grit 6 mm and down 
size or pea sized gravel spread at 6 cu.dm or 0.006 
cu.m) per sq.m. Welding preparation of surface 
excluding grading complete  including carriage of 
materials upto all leads and lifts and as per direction 
of Engineer in charge. 

155.10 sqm 
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37 Providing and fixing anodised aluminium work for 
door, window, ventilators and partitions with 
extruded built up standard tubular  and other 
sections  of approved make conforming to IS 733 
and IS 1285 anodised transparent or dyed to 
required shade according to IS 1868. (Minimum 
anodic coating of grade AC 15) fixed with rawlplugs 
and screws or with fixing clips, or with expansion 
hold fastners including necessary filling up of gaps 
at junctions, at top, bottom and sides with required 
PVC/neoprene felt etc. Aluminium sections shall be 
smooth, rustfree, straight, mitred and jointed 
mechanically where ever required including cleat 
angle, aluminium, snap beading for 
glazing/panelling C.P. brass/stainless steel screws. 
All complete as per the directions of Engineer-In-
Charge.  

217.15 kg 

  

38 Providing and fixing anodised aluminium work for 
door, window, ventilators for shutters of doors 
windows & ventilators including providing and fixing 
hinges/pivots and making provisions for fixing of 
fittings where ever required including the cost of 
PVC/neoprene gaskets as required (fittings and 
glazing/panelling shall be paid for separately). 

253.42 kg 

  

39 Providing and fixing glazing glass panes of 5mm 
thickness (weight not less than 13.75kg/sqm).  in 
aluminium door, window, ventilator shutters and 
partition etc with PVC/neoprens gasket etc. 
complete as per the architectural drawings and the 
directions of Engineer-In_charge (cost of aluminium 
snap beading shall be paid in basic item).  

7.20 sqm 

  

40 Providing and fixing ACP sheet of 4mm thickness.  
in aluminium door, window, ventilator shutters and 
partition etc with PVC/neoprens gasket etc. 
complete as per the architectural drawings and the 
directions of Engineer-In_charge (cost of aluminium 
snap beading shall be paid in basic item). 

38.80 sqm 

  

41 Providing and fixing M.S. pressed but hinges with 
necessary screws. (Copper oxidised) 
125x65x2.12mm 

72.00 no.s 
  

42 Providing fixing bright finished brass tower bolts 
(barrel type) with screws etc. complete. 250x10 mm  48.00 no.s 

  

42.1 100x10 mm 24.00 no.s   

43 Providing and fixing bright finished brass 100mm. 
Mortice latch and lock and a pair of levers, handles 
with necessary screws etc. complete (indian make 
of approved quality) 

24.00 no.s 

  

44 Providing and fixing 125mm bright finished brass 
handles with screws etc. complete. 

24.00 no.s   

45 Providing and fixing high pressure   110 mm dia. 
PVC Spigot and Socket, waste and ventilating pipe 
ISI Marked including fixing  with approved adhesive 
complete.   

40.00 rmt. 

  

46 Providing and fixing 110 mm dia. PVC Plain bend ISI 
Marked including fixing with approved adhesive 
complete. 

40.00 no.s 
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47 Providing and fixing 110 mm dia. PVC door bend 
with oval acess door, insertion rubber washer 3 mm 
thick bolts and nuts ISI marked complete including 
fixing with approved adhesive complete. 

30.00 no.s 

  

48 Providing and fixing 110 mm X 75 mm. PVC floor 
trap ISI Marked of self cleaning design including 
fixing with approved adhesive, cost of cutting amd 
making good the walls and floor etc. complete 

40.00 no.s 

  

49 Providing and fixing 110 mm dia. PVC Collar ISI 
Marked including fixing with approved adhesive 
complete. 

72.00 no.s 
  

50 Providing and fixing PVC Clamps ISI Marked of 
approved design with steel screw and rawl plug 
etc.complete :-110 mm dia PVC clamp. 

80.00 no.s 
  

51 Providing and fixing square-mouth PVC gully trap 
complete with C.I. grating brick masonry chamber 
with water tight C.I. cover with frame of 300 x300 mm 
size (inside) the weight of cover to be not less than 
4.50 kg and frame to be not less than 2.70 kg as per 
standard design. 

52.00 no.s 

  

52 Constructing brick masonry manhole in cement 
mortar 1:4 ( 1 cement : 4 coarse sand ) with R.C.C. 
top slab with 1:2:4 mix (1 cement : 2 coarse sand : 4 
graded stone aggregate 20 mm nominal size), 
foundation concrete 1:4:8 mix (1 cement : 4 coarse 
sand : 8 graded stone aggregate 40 mm nominal 
size), inside plastering 12 mm thick with cement 
mortar 1:3 (1 cement : 3 coarse sand) finished with 
floating coat of neat cement and making channels in 
cement concrete 1:2:4 (1 cement : 2 coarse sand : 4 
graded stone aggregate 20 mm nominal size) 
finished with a floating coat of neat cement complete 
as per standard design  including carriage of 
materials upto all leads and lifts and as per direction 
of Engineer in charge. 

24.00 no.s 

  

53 Making connection of drain or sewer line with 
existing manhole including breaking into and making 
good the walls, floors with cement concrete 1:2:4 
mix (1 cement : 2 coarse sand : 4 graded stone 
aggregate 20 mm nominal size) cement plastered on 
both sides with cement mortar 1:3 (1 cement : 3 
coarse sand), finished with a floating coat of neat 
cement and making necessary channels for the 
drain etc. complete  including carriage of materials 
upto all leads and lifts and as per direction of 
Engineer in charge. 

2.00 no.s 

  

54 Providing and fixing white vitreous china flat back or 
wall corner type lipped front urinal basin of           (430 
x 260 x 350)mm and (340 x 430 x 265)mm sizes 
respectively with automatic flushing cistern      (5 
litres cap.) with fittings R.S. or C.I. Brackets standard 
size galvanised steel flush pipe and spreaders with 
brass unions and G.I clamps. Complete including 
painting of cistern and fittings cutting and making 
good the walls floors where required  including 
carriage of materials upto all leads and lifts and as 
per direction of Engineer in charge. 

8.00 no.s 
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55 Providing and fixing division plate for urinals 
600mmx330mm size  i/c all necessary plugs screws 
and fitting fixtures with carriage of all leads and lifts 
of the materials, as approval of Engg. In charge.  

2.00 no.s 

  

56 Providing and fixing vitreous wash down floor 
mounted water closet (WC) with size 
(475x370x420)mm  white colour studio set along 
with C.P.JET,SEAT COVER, CISTERN (10ltr. cap.) 
and twin flushing valves etc. complete in all respect, 
water closet ( European Type - WC pan) with 
integral 'p' or 's' trap including jointing the trap with 
soil pipe in cement mortar 1:1 ( one cement, one 
sand)  (with cistern, seat cover and flush fitting) Star 
White  including carriage of materials upto all leads 
and lifts and as per direction of Engineer in charge. 

14.00 no.s 

  

57 Providing and fixing Health faucet ABS with rubbit 
cleaning system, flexible tube upto 1.25 mtr.  long 
PVC Flexible tube & ABS wall hook to extended wall 
mounted type W.C. of quality and make as approved 
by Engineer - in - charge. 

14.00 no.s 

  

58 Providing and fixing Oval Shape 450x350 mm wash 
basin on R.C.C Slab, including 15 mm C.P. brass 
pillar taps, 32 mm C.P. brass waste of standard 
pattern, and  making good the walls wherever 
require. 

13.00 no.s 

  

59 Providing and fixing CP brass bib tap with capstan 
head 15mm dia  with wall flange and areator 
including carriage of material to all leads and lifts 
and as per direction  of Engineer incharge. (Long 
nose) 

35.00 no.s 

  

60 Providing and fixing P.V.C.  waste pipe with coupling 
for wash basin/urinals and sink including carriage of 
material upto all leads and lifts and as per direction 
of Engineer incharge. 

14.00 Each 

  

61 Providing and fixing S.S rail handle 32 mm dia  
including carriage of material upto all leads and lift 
and as per direction of Enigneer incharge. 

23.00 Each 
  

62 Providing and fixing 15mm nominal size CP brass 
angle valve/ Stop Cock  with flange including 
carriage of material to all leads and lifts and as per 
direction  of Engineer incharge. 

9.00 Each 

  

63 Providing and fixing C. P. Brass shower rose with 
15mm or 20 mm inlet: 85mm with single flow and 
shower arm including carriage of material up to all 
leads and lifts and as per direction of Engineer 
incharge.  

15.00 Each 

  

64 Providing and fixing in tranches galvanized mild 
steel tubes (Medium Grade) as per IS Code 1239 
tube fitting exacavation for tranches will be 
measured and paid saprately including carriage of 
material up to all leads and lifts and as per direction 
of Engineer incharge. Jindal/Tata make or 
equivalent. 

      

64.1 15mm nominal bore  80.00 Rmt.   

64.2 20mm nominal bore 65.00 Rmt.   

65 Providing and fixing M.I.Union for wash basin or sink 
32mm dia including carriage of material to all leads 
and lifts and as per direction  of Engineer incharge. 
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65.1 15mm dia 60.00 Each   

65.2 20 mm dia 40.00 Each   

66 Providing and fixing  100 mm X 6 Kgf pvc  Poly plast 
sewerage pipe of working pressure not less than 4.5 
kg per square metre (Four point five kilogramme per 
square metre) including filling the joints with 
approved adhesive complete  

150.00 Rmt. 

  

67 Providing and fixing 100 mm pipes P or S Trap for 
water closet Sand cast iron  including carriage of 
material up to all leads and lifts and as per direction 
of Engineer incharge.  

27.00 no.s 

  

68 Providing and fixing C.P.Brass Towell rail  Rack  
complete with C.P. Brass brackets fixed to wooden 
plugs with C.P. Brass (600mmx20mm). including 
carriage of material up to all leads and lifts and as 
per direction of Engineer incharge.  

15.00 no.s 

  

69 Providing and fixing (500 X 700 X 5)mm Readymade 
mirror of superior glass mounted on wodden plugs  
with C.P. brass screw  including carriage of material 
upto all leads and lifts and as per direction of 
Engineer incharge 

9.00 no.s 

  

70 Providing and fixing Corner Glass shelves (medium)  
including carriage of material upto all leads and lifts 
and as per direction of Engineer incharge 

11.00 no.s 
  

71 Providing and fixing CP brass soap dish with CP 
brass brackets fixed to wooden cleats with CP brass 
screws including carriage of material to all leads and 
lifts and as per direction  of Engineer incharge. 

25.00 no.s 

  

72 Providing & Fixing in position best Indian make coat 
and hat robe hooks fixed into wall with c.p. brass 
screws and rawl plugs etc. complete including 
cutting and making good the walls etc.including 
carriage of material up to all leads and lifts and as 
per direction of Engineer incharge.  

10.00 no.s 

  

73 Providing and fixing C.P.  toilet Paper Holder  
including carriage of material up to all leads and lifts 
and as per direction of Engineer incharge.  

14.00 no.s 
  

74 Providing and fixing PVC connections  pipe with 
brass unions 45cm length 15 mm nominal bore  
including carriage of material in all leads and lifts      

40.00 no.s 
  

75 Providing and fixing brass full way valve with wheel 
15mm size including carriage of material in all leads 
and lifts.      

      

75.1 15mm dia 7.00 no.s   

75.2 20 mm dia 7.00 no.s   

76 Providing and fixing PVC Tee 110mm dia, including 
carriage of material in all leads and lifts.      30.00 no.s 

  

77 Kota stone slab flooring 25 mm (average) thick base 
of cement mortar 1:4 (1 cement :4 sand) laid over 
and jointed with grey cement slurry mixed with 
pigment to match the shade of the slab. including 
rubbing and polishing complete. 

500.00 sqm 
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78 Providing and laying 20mm.thick granite stone in 
flooring/RCC counter 20mm(average) thickness 
base of cement mortar 1:3(1cement: 3 sand) laid 
over and jointed with grey cement slurry mixed with 
pigment to match the shade of granite stone i/c 
rubbing and polishing complete.  

5.16 sqm 

  

79 Providing and fixing PVC water storage tank 1000 
litres net capacity tank, of ISI : 12701 marked,G.I. 
inlet and outlet connection, 15mm nominal bore ball 
valve and mosquito proof PVC cover with locking 
arrangement  including hoisting upto a height of 10 
metres above ground level with carriage of material 
up to all leads and lifts and as per direction of 
Engineer incharge.  

3.00 no.s 

  

80 Wiring for light point / fan  point /  exhaust fan / call 
bell point with 1.5 Sq. mm. PVC insulated heat 
resistant flame retardant (HRFR) and low smoke 
single core (flexible) copper conductor cable in 
surface/recessed steel conduit with modular switch, 
modular plates, suitable G.I. box and earthing the 
light point with 1.5 Sq.mm. HRFRLS/PVC insulated 
single core copper conductor cable as required.  
Light Point - Group A 

14.00 Point 

  

81 Supplying and fixing following rating Modular switch 
/socket in the existing switch box / cover plate 
including connections etc. as required.   S.P. 5/ 6 
Amps one way Modular switch. 

4.00 Each 

  

82 Supplying and fixing following rating Modular switch 
/socket in the existing switch box / cover plate 
including connections etc. as required.  5 pin, 5/ 6 
Amps Modular socket outlet. 

4.00 Each 

  

83 Providing and fixing , straight linear LED tubelight  
1200 mm , 18- watt LED Tubelight , complete with 
all accessories, connections, testing and 
commissioning etc. as required.  

14.00 Each 

  

84 Supplying  and fixing  of  following  way, single  pole  
and  neutral sheet  steel MCB distribution board, 240 
volts, on surface / recess, complete with tinned 
copper bus- bar, wire-set, neutral link, earth bar, din-
bar, detachable gland plate, blanking plate, cable, 
identification labels interconnections, phosphatized 
and powder painted, including earthing etc. as 
required:-Double door-8 way 

2.00 Each 

  

85 Supplying and fixing following rating, double pole 
(single phase & neutral) 240 volts, residual current 
circuit breaker (RCCB), having a sensitivity current 
up to 300 miliampers in the existing MCB DB 
complete with connections, testing and 
commissioning etc. as required. 40 Amps. Cat-A. 

2.00 Each 

  

86 Supplying  and  erection of 40/50/63 amps rating, 10 
KA breaking capacity, 240  volts, 'C' curves, 
miniature  circuit breaker of following poles in the 
existing MCB DB complete with connections etc. as 
required:-   Double pole. Cat-A. 

2.00 Each 

  

87 Supplying  and  erection of 6  amps. to 32 amps. 
rating, 10 KA breaking capacity, 240  volts, 'C' 
curves, miniature  circuit breaker of following poles 

8.00 Each 
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in the existing MCB DB complete with connections 
etc. as required:-Single pole. Cat-A. 

88 Providing and laying of one No. aluminium 
conductor, PVC insulated and PVC  sheathed, 
armoured/XLPE power cable, working voltage 1100 
volts grade direct in ground; to be laid 1 meter below 
the ground level including excavation sand 
cushioning, protective covering and refilling the 
trench etc. of the required size:-   Armoured cable 6 
sq. mm (twin core) 

100.00 R.Mtr. 

  

89 Supplying and drawing following size of PVC 
insulated, heat resistant, flame retardant (HRFR) 
and low smoke single core (flexible) copper 
conductor cable in existing surface / recessed, 
Steel/PVC conduit as required.    PVC insulated 
HRFR LS Copper conductor 3 x  1.5 Sq. mm. 

20.00 Meter 

  

90 Supplying, Installation, Testing & Commissioning  of 
Copper Bonded Electrode 50 MM X 2000 MM 
Supply Of Advance Maintenance Free Chemical Gel 
Earthing Electrode X 2000 mm, Filled With Highly 
Conductive Metallic Compound Mixture CCM, With 
The Permanent Sealing Of The Both End , 20x3 mm 
Copper Bonded Electrode 50 MM X 2000 MM 
Supply Of Advance Maintenance Free Chemical Gel 
Earthing Electrode 50 mm With The Strip of gi, 
Terminal 40 mm x 6mm, Terminal Hole 10mm, with 
two backfill compound bags each containing 25 kgs 
of chemical. including with Pit Covers,  6 mm   wire 
on surface or in recess for loop earthing as required., 
& Labour Charges As per Engineer -in 
Charge.Earthing system standrad must be as per IS 
3043:1987,   IS 3043: 2018 or equivalent IEC code. 

2.00 Set 

  

 

 

(Total Amount in words: Rupees ……………………………………………………… 

…………………………………………………….…………… only) 

 Instructions: 
 

a) DHARAMSHALA SMART CITY LIMITED does not guarantee the quantity for 

the particular line items given above. The actual quantity for the given 

items may vary. The payment shall be made based on unit cost quoted for 

the particular item on actual work/ item is undertaken/ supplied.  
b) All items provided should be under Insurance. The Insurance should be for 

entire duration of the Project including operation and maintenance period 

and comprehensive covering damages for Theft, Fire, Natural Calamities, 
Riots and Terrorists activities etc as per clause 1.9. 

c) All the prices are to be entered in Indian Rupees only in figures and words. 
d) DHARAMSHALA SMART CITY LIMITED reserves the right to ask the Bidder 

to submit proof of payment against any of the taxes, duties, levies 
indicated.  

e) Rates to be quoted in considering that all the items and services to be 
provided at the locations provided by DHARAMSHALA SMART CITY 

LIMITED. 
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f) The rates quoted shall include all Taxes including GST, Duties and Levies. 
Standard deductions will be made in the invoices as per the prevailing 
practice. 

g) The rate shall be quoted inclusive of all leads and lifts and other incidentals 
for the completion of each item of work. Cost of any dewatering, slush 

removal, shoring and strutting, removal of stumps and placing concrete 
in/under water is deemed to be included in the respective items. No 

additional cost will be allowed in this regard. 
h) The contractor has to arrange suitable dumping site for unserviceable 

material, excess earth and debris at his own risk and cost. 

i) All the dismantled serviceable material shall be property of the successful 

bidder, the bidder shall quote his rates accordingly. 

j) The bidder should refer the RFP document for details on the technical 

requirements of the items of work and the benchmark specifications for the 

items mentioned in the financial formats. 

k) Any component/ fixtures/ ancillary/ adjunct to the specified item shall be 

deemed to have been included in the unit rates quoted above.  
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Annexure 4- Format for Declaration by the bidder for not being    Blacklisted / 
Debarred 

 
(To be submitted on the Letterhead of the bidder) 
 

Date: dd/mm/yyyy 
 
To 
 
MD CUM CEO  
Dharamshala Smart City Limited  

Old Himuda Building, Chilgari,  
Dharamshala - 176215  
Himachal Pradesh 
 
Subject: Declaration for not being debarred/ black-listed by Central Government/ 

any State Government/ Public Sector Undertaking in India or similar agencies 

globally as on the date of submission of the bid 
 
RFP Reference No: XX 
 

Dear Sir/ Ma’am, 
 

I, authorized representative of _________________________, hereby solemnly 

confirm that the _________________________ (“Company”) is not debarred/ 

black -listed by Central Government/ any State Government/ Public Sector 

Undertaking in India or similar agencies globally for unsatisfactory past 

performance, corrupt, fraudulent or any other unethical business practices or for 

any other reason as on last date of submission of the bid. 
 
In the event of any deviation from the factual information/ declaration, 

DHARAMSHALA SMART CITY LIMITED reserves the right to reject the bid or 

terminate the Contract without any compensation to the Company. 
 
Thanking you,  
Yours faithfully,  
_____________________________________  
Signature of Authorized Signatory (with official seal) 
 

Date:  
Name:  
Designation:  
Address:  
Telephone & Fax:  
E-mail address: 
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Annexure 5 - Format of sending pre-bid queries 
 

RFP Reference No: XX 

Bidder’s Request For Clarification 

Name and complete official 
address of Organization 

submitting query/request for 
clarification 

Telephone, Fax and E-mail of the 
organization                                     

Tel:                                                                  
Fax:                                                          

Email: 

S.No. Clause No. Page 

No. 

Content Of RFP 

Requiring 
Clarification 

Change 

Requested/ 
Clarification 

required 

1         

2         
 
 
 
Signature:  
Name of the Authorized signatory:  
Company seal:  
Date and Stamped 
 

Note: Bidders are requested to send the queries in PDF with Sign and Company 

Seal and also in MS Excel in the above format for making consolidation process 

easy.
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Annexure 6- Power of Attorney 
(On a non-judicial stamp paper of appropriate value duly attested by notary 
public) 
 
Know all men by these presents, we (name and address of the registered office of 

the Sole Applicant) do hereby constitute, appoint and authorize Mr./ 

Ms._______________R/o_____________ who is presently employed with us and 

holding the position of________________, to do in our name and on our behalf, 

all such acts, deeds and things, necessary in connection with or incidental to the 

bid for “Construction of Toilet blocks in Govt. Senior Secondary Boys 

School Dharamshala” (the “Project”), including signing and submission of all 

documents and providing information/ responses to DHARAMSHALA SMART CITY 

LIMITED and representing us in all matters in connection with our bid for the said 

Project. 
  
We hereby agree to ratify all acts, deeds and things lawfully done by our said 

attorney pursuant to this Power of Attorney and that all acts, deeds and things 

done by our aforesaid attorney shall and shall always be deemed to have been 

done by us. 

 
For (Signature) 
 
 
(Name, Title and Address) 
 
Accept 

 

………………… (Signature) 

 

(Name, Title and Address of the Attorney) 

 

Notes: 

 

1. To be executed by the Applicant. 

2. The mode of execution of Power of Attorney should be in accordance with 
the procedure, if any, laid down by the applicable law and the charter 
documents of the executant(s) and when it is so required the same should 

be under common seal affixed in accordance with the required procedure. 

3. Also, wherever required, the executant(s) should submit for verification the 

extract of the charter documents and documents such as a resolution/ 
Power of attorney in favour of the Person executing this Power of Attorney 

for the delegation of power hereunder on behalf of the bidder. 
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POWER OF ATTORNEY FOR LEAD MEMBER BY THE CONSORTIUM MEMBER 

 

(On Non- Judicial Stamp Paper of appropriate Value to be purchased in the name 

of Consortium) 

 

Know All Men by These Presents That We, the Members whose details are given 

hereunder……………………………………………………………… have formed a Consortium and 

having our Registered Office(s)/ Head Office(s) at ………………………………. (here in 

after called the ‘Consortium’ which expression shall unless repugnant to the 
context or meaning thereof, include its successors, administrators and assigns) do 

hereby constitute, nominate and appoint 
M/s.………………………………………………………………..…………………… having its Registered/ 

Head Office at ………………………………….. as our duly constituted lawful Attorney 
(hereinafter called “Lead Member”) to exercise all or any of the powers for and on 
behalf of the CONSORTIUM to participate in bid for “Construction of Toilet 

blocks in Govt. Senior Secondary Boys School Dharamshala”, as per the 

Scope of Work stipulated therein for which bids have been invited by the 

DHARAMSHALA SMART CITY LIMITED, to undertake the following acts: 
 

(i) To submit proposal, participate and correspond in respect of the aforesaid 

Bid – Specification of DHARAMSHALA SMART CITY LIMITED on behalf of 

the “Consortium”. 

 
(ii) To negotiate with DHARAMSHALA SMART CITY LIMITED the terms and 

conditions for award of the contract pursuant to the aforesaid bid and to 

sign the contract with the DHARAMSHALA SMART CITY LIMITED for and on 

behalf of the “CONSORTIUM”. 

 
(iii) To do any other act or submit any document related to the above. 

 

(iv) To receive, accept and execute the contract for and on behalf of the 

“Consortium”. 

 

(v) To submit the Performance Bank Guarantee in the prescribed format and 

as per terms of the Contract. 

 

 

It is clearly understood that the Lead Member shall ensure performance of the 

Contract and if one or both the members fail to perform their respective portion 

of the Contract, the same shall be deemed to be a default by all the members. 

 
It is expressly understood that this power of Attorney shall remain valid, binding 

and irrevocable till completion of the Contract period i.e.,_________ from the date 

of execution of the Contract. 
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The Consortium hereby agrees and undertakes to ratify and confirm all the 

whatsoever the said Lead Member quotes in the bid, negotiates and signs the 

Contract with the DHARAMSHALA SMART CITY LIMITED and/ or proposes to act 

on behalf of the Consortium by virtue of this Power of Attorney and the same shall 

bind the Consortium members as if done by itself. 

 
In Witness Thereof, the members constituting the Consortium as aforesaid have 

executed these present on this …………………………. day of …………………Two Thousand 

Eighteen.  
for and on behalf of the member of the 

Consortium 1...……..………………………………… 

 
Accept 

 

…………………. (Signature) 

 

(Name, Title and Address of the Attorney) 

 

Notes: 
1. The mode of execution of Power of Attorney should be in accordance with 

the procedure, if any, laid down by the applicable law and the charter 

documents of the executant(s) and when it is so required the same should 

be under common seal affixed in accordance with the required procedure. 

 
2. Also, wherever required, the executant(s) should submit for verification the 

extract of the charter documents and documents such as a resolution / 

Power of attorney in favour of the Person executing this Power of Attorney 

for the delegation of power hereunder on behalf of the executant(s). 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



RFP for Construction of Toilet blocks in 
Govt. Senior Secondary Boys School 

Dharamshala 
Dharamshala Smart City Ltd. 

 
 

 
 

 Page 101 
 

 

Annexure 7 – Format for Bank Guarantee for Earnest Money Deposit 
 
To 

MD CUM CEO  
DHARAMSHALA SMART CITY LIMITED  

Old Himuda Building, Chilgari,  
Dharamshala - 176215  
Himachal Pradesh 
 

Dear Sir/ Ma’am, 
 

BANK GUARANTEE for Earnest Money Deposit – For <Project Name> 
 

Whereas <<Name of the bidder>> (hereinafter called 'the Bidder') has submitted 

the bid to DHARAMSHALA SMART CITY LIMITED for “Construction of Toilet 

blocks in Govt. Senior Secondary Boys School Dharamshala” (hereinafter 

called "the bid"). 
 

Know all Men by these presents that we <<… >> having our office at 

<<Address>> (hereinafter called "the Bank") are bound to DHARAMSHALA 

SMART CITY LIMITED (hereinafter called "the Authority") for a sum of Rs. 

<<Amount in figures>> (Rupees <<Amount in words>> only). 
 
The Bank binds itself, its successors and assigns by these presents. Sealed with 

the Common Seal of the said Bank this <<Date>>. 
 
The conditions of this obligation are: 
 

1. If the bidder withdraws its bid during the period of bid validity specified 

by the bidder on the Bid Form; or 

2. If the bidder, having been notified of the acceptance of its bid by the 

Authority during the period of validity of bid 
 

(a) Withdraws its participation from the bid during the period of validity of bid 

document; or 

(b) Fails or refuses to participate in the subsequent process after having been 

shortlisted; 
 

We undertake to pay to the Authority up to the above amount upon receipt of its 

first written demand, without the Authority having to substantiate its demand, 

provided that in its demand the Authority will note that the amount claimed by it 

is due to it owing to the occurrence of one or both of the two conditions, specifying 

the occurred condition or conditions. 
 
This guarantee will remain in force up to <<insert date>> and including 

<<extra time over and above mandated in the RFP>> from the last date of 

submission and any demand in respect thereof should reach the Bank not later 

than the above date. 
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NOTHWITHSTANDING ANYTHING CONTAINED HEREIN: 
 

I.       Our liability under this Bank Guarantee shall not exceed Rs. <<Amount 

in figures>> (Rupees<<Amount in words>> only)  
II.      This Bank Guarantee shall be valid up to <<insert date>>) 

 

III. It is condition of our liability for payment of the guaranteed amount or any 

part thereof arising under this Bank Guarantee that we receive a valid 

written claim or demand for payment under this Bank Guarantee on or 

before <<insert date>>) failing which our liability under the guarantee 

will automatically cease. 
 
 

 

(Authorized Signatory of the Bank) 
 

 

Seal: 
 

 

Date: 
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Annexure 8 – Format for Performance Bank Guarantee 
 

 

For Contract Performance Bank Guarantee  
Ref : < --- >  
Date: _________________  
Bank Guarantee No.: ____________________ 

 

To  
MD CUM CEO  
DHARAMSHALA SMART CITY LIMITED  
 
Dear Sir, 

 

PERFORMANCE BANK GUARANTEE – For <Project Name> 
 

WHEREAS 

M/s. (name of Bidder), a company registered under the Companies Act, 

1956/2013, having its registered and corporate office at (address of the Bidder), 

(hereinafter referred to as “our constituent”, which expression, unless excluded or 

repugnant to the context or meaning thereof, includes its successors and assigns), 

agreed to enter into a Contract dated …….. (Hereinafter, 
 

referred to as “Contract”) with you for “Construction of Toilet blocks in Govt. 

Senior Secondary Boys School Dharamshala”, in the said Contract. 

We are aware of the fact that as per the terms of the Contract, M/s. (name of the 

bidder) is required to furnish an unconditional and irrevocable Bank Guarantee in 

your favour for an amount of 5% of the Total Contract Value, and guarantee the 

due performance by our constituent as per the Contract and do hereby agree and 

undertake to pay any and all amount due and payable under this bank guarantee, 

as security against breach/ default of the said Contract by our Constituent. 

In consideration of the fact that our constituent is our valued customer and the 

fact that he has entered into the said Contract with you, we, (name and address 

of the bank), have agreed to issue this Performance Bank Guarantee. 

Therefore, we (name and address of the bank) hereby unconditionally and 

irrevocably guarantee you as under: 

In the event of our constituent committing any breach / default of the said 

Contract, and which has not been rectified by him, we hereby agree to pay you 

forthwith on demand such sum/s not exceeding the sum of 5% of the Total 

Contract Value i.e.,…………..<in words> without any demur. Notwithstanding 

anything to the contrary, as contained in the said Contract, we agree that your 
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decision as to whether our constituent has made any such default(s) / breach(es), 

as aforesaid and the amount or amounts to which you are entitled by reasons 

thereof, subject to the terms and conditions of the said Contract, will be binding 

on us and we shall not be entitled to ask you to establish your claim or claims 

under this Performance Bank Guarantee, but will pay the same forthwith on your 

demand without any protest or demur. 

This Performance Bank Guarantee shall continue and hold valid till 90 (Ninety) 
days after completion date, subject to the terms and conditions in the said 
Contract. 

We bind ourselves to pay the above said amount at any point of time commencing 

from the date of the said Contract until 90 (Ninety) days after the completion date. 

We further agree that the termination of the said Contract, for reasons solely 

attributable to our constituent, virtually empowers you to demand for the payment 

of the above said amount under this guarantee and we would honor the same 

without demur. 

We hereby expressly waive all our rights: Requiring to pursue legal remedies 

against DHARAMSHALA SMART CITY LIMITED; and for notice of acceptance hereof 

any action taken or omitted in reliance hereon, of any defaults under the Contract 

and any resentment, demand, protest or any notice of any kind. 

 

We, the Guarantor, as primary obligor and not merely Surety or Guarantor of 

collection, do hereby irrevocably and unconditionally give our guarantee and 

undertake to pay any amount you may claim (by one or more claims) up to but 

not exceeding the amount mentioned aforesaid during the period from and 

including the date of issue of this guarantee through the period. 

We specifically confirm that no proof of any amount due to you under the Contract 

is required to be provided to us in connection with any demand by you for payment 

under this guarantee other than your written demand. 

Any notice by way of demand or otherwise hereunder may be sent by special 

courier, telex, fax, registered post or other electronic media to our address, as 

aforesaid and if sent by post, it shall be deemed to have been given to us after 

the expiry of 48 hours when the same has been posted. If it is necessary to extend 

this guarantee on account of any reason whatsoever, we undertake to extend the 

period of this guarantee on the request of our constituent under intimation to you. 

This Performance Bank Guarantee shall not be affected by any change in the 

constitution of our constituent nor shall it be affected by any change in our 

constitution or by any amalgamation or absorption thereof or therewith or 

reconstruction or winding up, but will ensure to the benefit of you and be available 
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to and be enforceable by you during the period from and including the date of 

issue of this guarantee through the period. 

Not with standing anything contained hereinabove, our liability under this 

Performance Guarantee is restricted to 5% of the Contract Value, and shall 

continue to exist, subject to the terms and conditions contained herein, unless a 

written claim is lodged on us on or before the aforesaid date of expiry of this 

guarantee. 

We hereby confirm that we have the power/s to issue this Guarantee in your favor 

under the Memorandum and Articles of Association / Constitution of our bank and 

the undersigned is / are the recipient of authority by express delegation of power/s 

and has / have full power/s to execute this guarantee under the Power of Attorney 

issued by the bank in your favor. 

We further agree that the exercise of any of your rights against our constituent to 

enforce or forbear to enforce or any other indulgence or facility, extended to our 

constituent to carry out the contractual obligations as per the said Contract, would 

not release our liability under this guarantee and that your right against us shall 

remain in full force and effect, notwithstanding any further arrangement that may 

be entered into between you and our constituent, during the entire currency of 

this guarantee. 

Notwithstanding anything contained herein: 

Our liability under this Performance Bank Guarantee shall not exceed 5% of the 

Total Contract Value. This Performance Bank Guarantee shall be valid only from 

the date of signing of Contract to 90 (Ninety) days after the completion date; and 

We are liable to pay the guaranteed amount or part thereof under this Performance 

Bank Guarantee only and only if we receive a written claim or demand on or before 

90 (Ninety) days after the completion date. 

Any payment made hereunder shall be free and clear of and without deduction for 

or on account of taxes, levies, imports, charges, duties, fees, deductions or 

withholding of any nature imposts. This Performance Bank Guarantee must be 

returned to the bank upon its expiry. If the bank does not receive the Performance 

Bank Guarantee within the above-mentioned period, subject to the terms and 

conditions contained herein, it shall be deemed to be automatically cancelled. 

This guarantee shall be governed by and construed in accordance with the Indian 

Laws and we hereby submit to the exclusive jurisdiction of courts of Justice in 

India for the purpose of any suit or action or other proceedings arising out of this 

guarantee or the subject matter hereof brought by you may not be enforced in or 

by such count. 

Dated ……………………. this ……….. Day …………. 20…. 
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Yours faithfully, 

For and on behalf of the …………… Bank, 

 

(Signature) 
 

Designation 
 

(Address of the Bank) 
 

Note: 

 

This guarantee will attract stamp duty as a security bond. 

A duly certified copy of the requisite authority conferred on the official/s to execute 

the guarantee on behalf of the bank should be annexed to this guarantee for 

verification and retention thereof as documentary evidence in the matter. 
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Annexure 9 Ministry of Finance, Department of Expenditure Public Procurement 
Division 
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5. Contract Forms 
 
 
 
This Section contains forms which, once completed, will form part of the 
Contract. The forms for Performance Security and Advance Payment 
Security, when required, shall only be completed by the Contractor after 
contract award. 
 
 

 Letter of Acceptance 

 Contract Agreement 
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6. Letter of Acceptance 
 

 
[on letterhead paper of the Employer] 

 
 

 
…………………..[date]….……………. 

 

To: ………………………[name and address of the Implementing 

Agency]……….…………… 

 

Subject:…………………………. [Notification of Award Contract 

No]………………………....... 
 

 

This is to notify you that your RFP/Bid dated………………[insert date]……………. 

for execution of the………………..[insert name of the contract and identification 

number, as given in the PCC]………………………….for the Accepted Contract 

Amount of………………………..[insert amount in numbers and words and name 

of currency], as corrected and modified in accordance with the Instructions to 

Bidders is hereby accepted by DSCL. 

 

You are requested to furnish the Performance Security within 15 days in 

accordance with the Conditions of Contract, using for that purpose the of the 

Performance Security Form included in Annexure 8. Contract Forms, of the Bidding 

Document. 
 
 
 
 

Authorized 

Signature:……………………………………………………………………………………… 
 

 

Name and Title of 

Signatory:………………………………………………………………………….. 

 

Name of 
Agency:……………………………………………………………………………………………… 
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7. Contract Agreement 
 

 

THIS AGREEMENT made the ………………. day of ………………………… between 
……………………… [name of the Employer] ……………………….. (hereinafter “the 
Employer”), of the one part, and ……………………… [name of the Implementing 

Agency]…………………………… (hereinafter “the Implementing Agency”), of the other 
part: 

 

WHEREAS the Employer desires that the Works known as “Construction of Toilet 
blocks in Govt. Senior Secondary Boys School Dharamshala”. should be 
executed by the Implementing Agency, and has accepted a Bid by the 
Implementing Agency for the execution and completion of these Works and the 
remedying of any defects therein, 
 

The Employer and the Implementing Agency agree as follows: 

 
1. In this Agreement words and expressions shall have the same meanings as 

are respectively assigned to them in the Contract documents referred to. 

 
2. The following documents shall be deemed to form and be read and construed 

as part of this Agreement. This Agreement shall prevail over all other Contract 
documents. 

 
(i) the Agreement 
 
(ii) the Letter of Acceptance 

 
(iii) the Letter of Award 

 
(iv) the addenda Nos ________(if any) 
 
(v) the Special Conditions of Contract 
 
(vi) the General Conditions of Contract, including appendix; 
 
(vii) the Specifications 
 
(viii) the Drawings 

 

(ix) Bill of Quantities 
 

(x) any other document listed in the PCC as forming part of the     
Contract, 

 
3. In consideration of the payments to be made by the Employer to the 

Implementing Agency as specified in this Agreement, the Implementing 
Agency hereby covenants with the Employer to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the 
Contract. 

 
4. The Employer hereby covenants to pay the Implementing Agency in 

consideration of the execution and completion of the Works and the 
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remedying of defects therein, the Contract Price or such other sum as may 
become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

   

IN WITNESS whereof the parties hereto have caused this Agreement to be 

executed in accordance with the laws of……………………..…… [name of the 

borrowing country] ……..………………. on the day, month and year specified above. 

 
 

 
 

 
Signed by: ______________________ Signed by: 

_____________________ 

For and on behalf of the Employer   for and on behalf of the Implementing 

Agency 

 
 

 
in the       in the 
presence of:______________________ presence 

of:_____________________ 

Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date 
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